North Santiam River Bridge

North Santiam River (Stayton-Scio Rd.) B

15-Feb-16 11:17 AM

Activity ID Activity Name DOrigti.nal Start Late Finish IIIOtatI F M | A | S | D M | N
uration oa
| 99717991143 01IIIHOIIIIl213l011121210111112101411213l°lIIZHOIIIIIZ qq1|z[210[1[2[21q1[1|213|0|1 2121011121210111112 OIOIIIZIZIOIIIIIZIOIII11213101IIZHOIIIIIZIOIOIIIZHOIIIZIZIOIIIII’
1000 PROJECT BID 1d| 04-Feb-15 | 24-Nov-15 I FROERET . :
07:00AM A | 07:00AM ‘ : : , : : : : : : , : ; : : : ;
1010 PROJECT AWARD 1d| 17-Feb-15 | 24-Nov-15 ! F’ROJEOTAWARD , 5 , _ | | 1 ; g ; ; ; ; : 5
07:00AM A | 07:00 AM : ; ' : : ] : . | ] : i | i : \ : i ' :
19000 CLEARING AND GRUBBING 1d| 25-Feb-15 | 18-Nov-16 b CLEARING AND GRUBBING : : . E E E ? E : 5 i
12:00AM A | 12:00 AM ' ; : ; ; i : ' ; ; ' ‘ : : : :
10000 SUBMIT EROSION AND SEDIMENT CONTROL PLAN 1d | 20-Mar-15 | 18-Nov-16 I S,UBMIT EEROSIO,N AND SEDIMENT CONTROL PLAN 5 5 I 5 ; 5 5 5 ; : 5
12:00AM A | 12:00 AM : : : : : : : : : : : : : ' : : :
16000 SUBMIT POLLUTION CONTROL PLAN 1d 20-Mar-15 | 18-Nov-16 | SUBMIT POLLUTION CQNT ROL’PLAN : E : E I ' : : E : : E :
12:00AM A | 12:00 AM : I ; 5 ; : : : : : : :
2000 SUBMIT TRAFFIC CONTROL PLAN 1d 20-Mar-15 | 18-Nov-16 """""'I"SUBIVII'T'TRAFFIC'CON—T'ROL’FLAN """ o L A P T C
07:00AM A | 12:00 AM ; ; 5 5 5 5 I : 2 ; : : : E
2010 SUBMIT TOD NOTICE 1d | 20-Mar-15 | 18-Nov-16 i SUBMIT ToD NO TICE 5 : ; ; 5 5 5 5 ; ; . ; I |
07:00AM A | 12:00 AM : : : : : : : : . : : . : i !
1030 SUBMIT PROJECT SCHEDULE 1d| 31-Mar-15 | 18-Nov-16 E SUBMIT F’ROJECT SCHEDULE 5 : E E E E i ' 3 E : : | E
07:00AM A | 12:00 AM ; : i ; : ; : : ; : : : : : :
1020 PRECONSTRUCTION CONFERENCE 1d| 01-Apr-15 | 18-Nov-16 ! F’RECONSTRUCTION CONFERENCE , 5 I j 5 ; 5 5 5 3 5 =
07:00AM A | 12:00AM - ' : : . : : : : : : : | : : :
17010 SUBMIT WORK CONTAINMENT SYSTEM 1 1d| 10-Apr-15 | 18-Nov-16 I SUBMIT WORK CQNTAINMENT SYSTEM 1 E : E : ' ‘ E : : : :
07:00AM A | 12:00 AM : : : : } : : : : : : :
17030 ' SUBMIT WORK CONTAINMENT PLAN 1d| 10-Apr-15 | 18-Nov-16 S I’_'S'UBMIT-WOR‘K'CON’T—AINME’N'T’FIJAN""i “““““ P L L A o P P A
07:00AM A | 12:00AM ; . ; 5 ; 5 5 ; : E E Z E
3000 PLACE TEMPORARY SIGNS 1d | 20-Apr-15 | 18-Nov-16 ; b F’LACE TEMPORARY SIC NS | ; ; 5 ; ‘ ; ‘ ; ; ' ; ; =
‘ 12:00AM A | 12:00AM : : : : : : . : : : : :
8090 PLACE OVERHANG BRACKETS AT BENT 2 1d 20-Apr-15 | 18-May-16 : Co RLACE OVERHANG BRACKETS AT BENT 2 - : E : i E i : :
12:00AM A | 07:00 AM ; 5 ; : ; ' g ' ! 5 ‘ ' ; 5 ;
8130 PLACE OVERHANG BRACKETSAT PIER 1 1d 20-Apr-15 | 18-May-16 ; po | F’LACE OVERHANG BRACKETS AT F’IER 1 | ; : ' , . ; 5 I - 5 i ;
12:00AM A | 07:00 AM : : : : : : : : - : : :
8100 FORM OVERHANG AT BENT 2 1d | 21-Apr-15 | 18-May-16 . FORM OVERHANG AT BENT 2 5 E : E ; : : : : i E J
12:00AM A | 07:00 AM T . : : : : : : : : : : : i
8110 PLACE OVERHANG BRACKETSAT BENT 3 1d | 21-Apr-15 | 18-May-16 : Co F’L'A'CE'OVERHANG'B’RA'CK’ETS‘A‘T’BENT"3""E """""" b o A C P o o . o
12:00AM A | 07:00 AM : : . k : : : : , : : : : : :
8140 FORM OVERHANG AT PIER 1 1d|21-Apr-15 | 18-May-16 : | FORM OIVERHA:NG AT FE’IER 1 | 5 5 | . ‘ E i | E | .
12:00AM A | 07:00 AM : : : : : : : : : : : . : : : : : : :
8120 FORM OVERHANG AT BENT 3 1d| 22-Apr-15 | 18-May-16 . | FORMOVERHANGATBENT 3 E : E : : . E ' i : : ! . : :
12:00AM A | 07:00 AM ; ' ; : ! ; ; ; ' ; g ;
8150 PLACE OVERHANG BRACKETSAT PIER 2 1d| 27-Apr-15 | 20-Jun-16 5 ! I PLACE OVERHANC BRACKETS AT PIER 2 5 5 = ; ; ' ' ' 5 5 ;
12:00AM A | 07:00 AM : : : . : : . : ! : :
8050 PLACE OVERHANG BRACKETS AT BENT 4 2d| 28-Apr-15 | 18-Nov-16 I PLACE OVERHANG BRACKETS AT BENT 4 | i : | ! ; E : 5 :
12:00AM A | 12:00 AM : : : : : : : ' { 3 ; ; - : : : :
8060 FORM TEMP WORKACCESS AT BENT 4 2d 28-Apr-15 |18-Nov-16 | 1 1 I "F’ORIVI TEMRWOR'KAC'CE—S‘SAT‘BENT’4 """ L P A EE o P P P
12:00AM A | 12:00 AM ; 5 j | 3 , : : ; E
8070 PLACE OVERHANG BRACKETSAT BENT 5 2d 28-Apr-15 | 18-Nov-16 . | PLACE OVERHANG BRACKETS AT BENT 5 | ; : : . . : : ! : :
12:00AM A | 12:00 AM ; : : . ' : E : . E i E :
8080 FORM TEMP WORKACCESS AT BENT 5 2d 28-Apr-15 | 18-Nov-16 | [ FORM TEMP WORKACCESS AT BENT 5 : ' E E : : E : '
12:00AM A | 12:00 AM . : : g : - ; : ; ;
8160 FORM OVERHANG AT PIER 2 1d | 28-Apr-15 | 20-Jun-16 l FORM OVERHANG AT PIER 2 : ; 5 | ; ; 5 , ; 5 ,
‘ 12:00AM A | 07:00 AM : : . : : : : :
41160 CORE DRILL FOR 7/8 CABLE RESTRAINTSAT BENT 4 2d 05-May-15 | 18-Nov-16 I CORE DRILL FOR 778 CABLE RESTRAI NTSAT BENT 4 E : E E E i . E
12:00AM A | 12:00 AM ; ; : : : I :
41170 CORE DRILL FOR 7/8 CABLE RESTRAINTS AT BENT 5 2d | 05-May-15 | 18-Nov-16 "'"_""‘"’“’“‘"'I"CORE'DRI'I-'L"FOR’WC_‘CADLE‘R'ES'T'RAINT_SAT"B’ENT’S ””” N o o A o
12:00AM A | 12:00 AM ; : g ; ;
41020 CORE DRILL FOR SEISMIC RESTRAINTS AT BENT 2 2d | 06-May-15 | 17-Jun-16 I CORE DRILL FOR SEISM IC RESTRAINTSAT BENT: 2 ; ; ‘ ; , , '
12:00AM A | 07:00 AM ' : : : '
41040 CORE DRILL FOR SEISMIC RESTRAINTS AT BENT 3 2d| 06-May-15 | 21-Jun-16 . I CORE DRILL FOR SEISMIC RESTRAINTSAT BENT; 3 i ; E . : ' :
12:00AM A | 07:00 AM : ; : : :
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Activity ID Activity Name Original| Start Late Finish Total| F M| A M| J | J Al 8] © N | O] J§ F ] M| A M [ J ] J ] A] S]] O] N]D
= o P A T T A A T A T A R A T T T A A A T A A A A A A o A TR T A T T2 I T3 A T
41060 CORE DRILL FOR SEISMIC RESTRAINTSAT PIER 1 2d ?g:%amsA | cz)g:%a/{;\)le | COR’EE DR'UEL F bstlb vIic éRtb HE*"\TSAé IE 1 ;
26010 SUBMIT DRILLED SHAFT INSTALLATION PLAN 19 19May 15 | 24-Nov-15 ;| SUBMIT DRILLED SHAFT INSTALLATION PLAN ; 5 5 5 :
41180 DRILL FORANCHOR PLATESAT BENT 4 1d ﬁgi%amsA ]g:-(r)\loome """" """" ;'"""i:"D'R'l‘l-"%"F'O'RA@'CHO_R?PMTE-éKTB'ENE'T"T'"% """""" S """" """"" """"" """" """"" """""
17000 SUBMIT WORK CONTAINMENT SYSTEM 2 | 1d ﬁg.-%am ?A 8 g:-g/(!)ams | SUB'V";T WOR? CONT%‘\'NMEN;T SYSTEEM 2 ' : '
41190 DRILL FORANCHOR PLATES AT BENT 5 1d ?5;6] (L)mA-l\1/| 5A 1 g:-(r)\loome l DR'L:L FO R/’\fNCHOR‘i F’LATE‘:S AT BE'%*T 5
37000 FORM SHEAR LUGS AT BENT 4 2d ?gblgnAsn 5A 1 g;(r)\loome I FOR';V' SHEA;R LUGS;AT BEN;T 4 ‘ ‘ ! . '
37010 FORM SHEAR LUGSAT BENT 5 2d 8%89\1\% 5A 128‘002/\1\/11 6 l FORZM SHEAfR LUGSfAT BENfT 5
37060 SUBMIT CONCRETE MIX DESIGNS 1d fg;ggmsA }g;gloox;\)le B """"" [ ;"SUBM;T'CCNCE‘RETE';M"X' UE@‘%_'GN'S"§ """""" A N ------ """"" """" """" ''''''' """" """"""
2030 14 DAY NOTICE PRIOR TO BOAT RAMP CLOSURE 1d ?;;ggmsA ]g;gooxue l 4 DA;Y NOT"?E F’R'O;R TO BPAT RAI'V'P C'-OZSURE : ' ’
13050 SUBMIT TEMPORARY WATER MANAGEMENT PLAN 1d (1)3;8 gmA g;:-(r)\loom 5 l SUB'\?"T TEM:PORAR‘;/ WATE:R MAN%E\GEMEN:T P'-ANZ , | |
26000 SET UP DRILLING EQUIPMENT 1d %SSIAWA g;;(r)\looms 0 SET up DR';LL'NG ';EQU'P'V';ENT
46000 PLACE AGGREGATE BASE, 4" THICK 3d 07-Ju-15 | 24-Nov-15 [ PLAfCE AGGfREGATEE BASE,§ 4" THI(E;K ‘
12:.00AM A | 07:00 AM , i ] ; \ ) ' i ) H ; ' : : : : ‘ ' i : R ]
1040 MOBILIZATION 1d 13-’88'2% ]g_-glooms _____ ------ """"" é'“l"’M?B'"L-'Z‘AT'-ON'"; """"" ------- """"" F A P o [ A o
32000 DRILLED SHAFTSAT BENT 4 WEST 4d 13-61 8|A1 I\?A gc;;glooms : = ;DR'LLEE;) SHAF;TS AT B%NT 4 V\;’EST
39110 SUBMIT POST TENSIONING SYSTEMS 1d ngllg I\?A 1 g;gloome I SU;B'V”T P<533T TE@‘JSION”‘EIG SYSTEMS
4000 PLACE TYPE Ill BARRICADES 1d 12885\1@/\ Eglooms [ PI%ACE TYEPE i BA;ARRICA;DES ' :
3010 PLACEMENT OF TRAFFIC CONTROL OUTSIDE OF ‘ 1d 15-Jul15 | 18-Nov-16 ! PIEFACEMEiNT OF ;TRAFFK? CONTEROL OKEJTS'DE bF P ?C§>J ECT SQ'TE I ! : , I
PROJECT SITE 12:00AM A | 12:00AM : : : , : : : : : : : : : : ] : : : : S T
13000 ' PLACE TURBIDITY CURTAIN 2d (1)?_-618;1“% 3‘7173]00/1&/115 """"" ““““ """" i'""i'"Ef"L'A’C‘E'TU"R'BTD"ET'Y‘CUF?TATN'"E “““““ """"" ______ P """"" """" """"" ““““ “““
20030 RIPRAP PLACEMENT MEETING | 1d 1;61 uEts 347‘..-8100'\6/\;\/1' 5 ! R;'PRAP F’E'-ACEM;ENT MEEET'NG
20000 EXCAVATE FOR RIPRAP 3d ?82618;1 tv5|A g;t;gloom 5 - EXC/;\VATE F;OR R'PF:QAP . | ‘ . . : . , .
28020 SET CAGESAT BENT 4 WEST 1d % ._61 gl;\1 I\iA g;tl-gloom 5 : : | ?ET CAC;BES AT ?ENT 4 \;’VEST : : : : : : : : ; : :
13010 FISH REMOVAL WITHIN ISOLATED WORKAREA 1d ?g-élgmA ] g;glooms | FisH REfMOVALiWITH”‘j ISOLATED WORKAREA
7000 SET UP DRIVING EQUIPMENT FOR TEMP BRIDGE 1d ?g;g uh1s 12;{1\10%\/} 6 | ______ ______ """" """"" """ l"?SET‘U‘PE'DR'V'N? EQ—UT?MENT’;F'O'F{ T'*%MF'"BR'@GE_ """" P S _____ """" """" -------- """"" ------
20010 PLACE RIPRAP GEOTEXTILE | 1d ?2;6] gl: N?A ’ gélgloo/\ii\; 5 I ;P'-ACE ';?'PRAPEGEOTE;XT'LE ; : : :
27000 POUR DRILLED SHAFTSAT BENT 4 WEST 2d %;g gmA g;ﬁgjoom 5 [ POUR ;DRILLE:D SHAFETSAT B:ENT 4 WEST
2020 PLACE ORANGE CONSTRUCTION FENCING 1d ?Sﬁg';&iA 12.-3100“6 l F’LACEEORAN?E CON:STRUC;T'ON F%CNC'NGE . :
14000 PLACE COMPOST FILTER SOCK 1d 323 8',;}2;\ 8 ;8 8&1\1/1 6 [ P'-ACEf COMPEOST FlLiTER SO;CK
20020 PLACE LOOSE RIPRAP, CLASS 6000 16d 28-Juk15 | 24-Nov-15 | P S S i | PLACE LOOSE RIPRAP CLASS 6000 | "1 i i S S o S p
12:00AM A | 07:00 AM ; a ; ; 5 ; : : : : : : 5 ' ' ‘ ; ' ‘ ' ' '
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Activity ID Activity Name Original | Start Late Finish Total| F my A1 mj Jp 3] A] S @) N | DJ|] J ] F] MT]A il 3l 4 Al SO [ NI B
i il LLEELEEEER IIII?IOIIIIIZHOIIIZI?IOIIIIIi"IO 143913791149 1239 37 T AT AT A T A T T T T 12 AT
32010 DRILLED SHAFTS AT BENT 5 WEST ; 4d %3288[&1 e [tapts 5 5 5 RILIELE SHEF\FTSA ERE | Wes 5 :
7010 DRIVE CAN PILE FOR WORK BRIDGE EAST SIDE 4d fgfé gmA 1 lg-gjoome B DRIVE CANPILE FOR WORK BRIDGE EAST SIDE | : : ' 5 '
17020 SUBMIT WORK CONTAINMENT SYSTEM 3 1d ?% ALK g;gooxue I SUBM;IT WOR;K CONT;AINIVIEIfIT SYST;EIVI 3 : :
28030 SET CAGES AT BENT 5 WEST | 1d ?SOAOU,QAI\}I 5 (2):713100/\3/\“}' 5 I skl C;?AGES/;*T BENT; 5 WES;T
7020 BRACE AND CAP BENTS FOR WORK BRIDGE EAST 4d ?gigg%-'\}li lg;goome '''''' """" """"" """"" -BRACEAND CAP 'E:I'EN’T'S'I%UR W’dRK'BRII?’GE_ FAST """""" """"" """" """" """""" """" """"
27070 POUR DRILLED SHAFTSAT BENT 5 WEST 1d| ?3:'95’%‘&. 5A S??@XI} 5 I POUF;‘ DRILL;ED SHA;FTSAT ;BENT 5£WEST
7030 SET WORK BRIDGE BEAMS EAST 2d 04;Aug-15 18-Nov-16 I SEET WORI§< BR'DGfE BEA'\?'S EAST; : :
12:00AM A | 12:00AM : i : , . . , ' i ‘ : ‘ i : ' i . : ] : ' :
55000 FISH LOGS - 2d 04-Pug.15 | 24-Nov. 15 I FISII LOGS
7040 PLACE WORK BRIDGE MATS EAST 2d ?g;éxg%-l\} f;\ 12;3100}/\1-\)16 = PI-:;ACE WC;’RK BRIPGE IVIiATS EAS;T :
32030 DRILL SHAFT BENT 5 EAST 1d ?2;961%'“}15/\ gz;:-(r)\looms """" E”'l"D_RIIEISH‘AF;T'BEW;E'E’A'ST‘; ““““ “““““ '''''' """""
7160 HIT OBSTRUCTION DRIVING WORK BRIDGE PILE EAST 2d 07;Aug-15 18-Nov-16 | @ HIT OBSTRUCTION DRIVING WORK BRIDGE HILE EAST;SIDE |
SIDE 12:00AM A | 12:00AM : E ; E E E ; : E E E : : : Z : : | E E : i
52000 PLANT CUTTINGS, LARGE 1d|10-Aug.15 | 18-Nov. 16 ; . PLANT SUTTIRIGS, LARGE | Lo : :
28110 SET CAGE BENT 5 EAST a1 2951%\1\}15;\ g;t;(r)qooms I SET CAGEEBENT SEEAST '
27030 POUR DRILLED SHAFT BENT 5 EAST 1d 1 gi-é\gm f;\ gélgjooms I F’OIJR DRII;—LED SH;AFT BE;NT 5 EAQST ,
32020 DRILL SHAFT BENT 4 EAST 2d g-é\g%\}‘f;\ gc;.-(r)\looms """"" IDRILLSHAFTBENT4EA$ """" T ““““ """" '''''' """""" b
7170 STOP WORK NOTICEAT PIER 3 1d EOA(l)J%I\}ISA 1 g.-goome I ST:QP WOI;?K NOT;ICEAT I;"IER 3
9000 EXCAVATION FOR 4" RIVER RUN ROCK 2d (1) 3;6\&%\-1\;1 S;Légme I E%CAVATIEON FOI;M" RIVfER RUN; ROCK . .
8000 FORM TEMPORARY ACCESS AT PIER 3 5d gé\ggm\}l AR g'-%ams i F;ORIVI T;EMPOR;ARYAC;CESSAT; PIER 3 .
27020 POUR DRILL SHAFT BENT 4 EAST . 1d gé\gm i g;;gloom 5 I F’PUR DF;IILL SH/}I"I BEI‘IT 4 EAS;T
9010 PLACE RIVER RUN ROCK FOR ACCESS ROAD 2d 2);;9513\}\}5/\ (1);;58?{,\146 '''''' IPLACERIVERRUNROCKFORACCES$RO/D """""""""" S e
28100 SET CAGESAT BENT 4 EAST ‘ 1d (1) ;'-6\61%—,\}' 5A 3‘71;3‘00)/\?\/11 5 : : : : Lo S;ET CAGEES AT B;ENT 4 E;AST . _ :
7080 REMOVE WORK BRIDGE MATS 1d 1 gég%“}l 5;\ | 3?30% 5 | RfEMOVEi WORKEBR'DGITE 'V'ATSE
7090 REMOVE WORK BRIDGE BEAMS K ggg%“}l o g;gl;m 5 I R;EMOVE; WORKEBRIDG;E BEAIVIfS
7100 Eg:\g%\ée BENT CAPS AND BRACING FOR WORK 1d 12;6\51%]\} 5;\ (2)471;818/\1;\/1‘ 5 I F%EIVIOVE;E BENT ('?AF’SAI;‘ID BRAC;3ING FC;IR W DI%K BRIDZGE :
7110 REMOVE TEMPORARY BRIDGE CAN PILE 1d 2)?;9;%-'\;& (2):71.-81&;\/1'5 """" 1 EW7""5”'--—I-'R:LEMOVE:‘T‘EMPCE)‘RARVT:;’iRI_D’GE‘;_CAN'F"ILE’E"" I S S A S pe P ) C
33060 DRILLED SHAFTSAT PIER 2 EAST 3d iglgg%\}l 5A g) ;ggnArJA 6 a DRII-I-I;ED SHAI;‘TS AT I’IER 2 E;AST
28080 SET CAGEAT PIER 2 EAST 1d ?giggm 5A | 2)?38%\% 6 I SET CEJAGEATE PIER 2§EAST ; ;
24050 OVER EXCAVATE AT BENT4 2d 31.-Aug-15 24.-Nov-15 l OVEI:? EXCA\?ATEATEBENT4§ l : . : : : :
12:00AM A | 07:00 AM : : ; : : : ; : : : : ; :
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North Santiam River Bridge North Santiam River (Stayton-Scio Rd.) B 15-Feb-16 11:17 AM

Activity ID Activity Name Original | Start Late Finish Total A Ml J | J g | O Nl B | Fl M| A M| 4| 4§ ] A] 1O ] N D
Duration Float 7 2 T2 ol 1 1 11 1 1 12
01011120101 HZH‘I1121011111213101112121011l1121°l°1112131‘11 19113991299 210111112131"[1 23914791390 T34 1139 1A 1399 T 1A 1234 1349
27130 ' POUR DRILLED SHAFT PIER 2 EAST 1d | 01-Sep-15 | 17-Jun-16 PMILLSH BHAE T FIER : : : : : : : : : :
| 12200AM A | 07:00AM | | [ L L [ L S R . T L 5 T [ S . . S SO A S
33050 ' DRILLED SHAFT AT PIER 1 EAST 2d | 02-Sep-15 | 17-Jun-16 ; 5 5 5 3 5 I DRlLLED SHAFTAT PIER 1 EAST ; 2 5 5 5 i ; ; ; ;
12:.00AM A | 07:00 AM : 3 ] : : : ' ' : . i | : : : : 5 : :
24120 ADDED REBAR AT BENT 4 GRADE BEAM 1d| 02-Sep-15 | 18-Nov-16 : : : : : : - ADDED REBAR AT BENT 4 GRADEBEAM | : : : : : : ; :
‘ 12:00AM A | 12:00AM E : E : E 5 : : E 2 1 E : E : E !
24100 OVER EXCAVATE FOR BENT 5 1d| 04-Sep-15 | 18-Nov-16 1 5 5 ; i ; l OVER EXCAVATE FOR BENT 5 ; E : : : : : : E :
07:00AM A | 12:00 AM : i E E E E : i E : E : 5 E : : i :
28070 SET CAGESAT PIER 1 1d| 09-Sep-15 | 17-Jun-16 : : : ; ; ; I SET CAGE$AT PIER L | : ; ; : ; : ; : ;
12:00AM A | 07:00 AM ! : : : : ! : ! : : : ; : : : ! :
27120 POUR DRILLED SHAFT PIER 1 EAST 1d| 10-Sep-15 | 17-Jun-16 : E E : : : s | POUR DR'LLED SHAFT P'ER 1EAST | ! : E E : E ; : E :
12.00AMA | 07:00AM | [ T o [ Lo S R T S N L R S I S S S N
33080 DRILL SHAFT PIER 1 WEST 4d | 14-Sep-15 | 17-Jun-16 ; 5 5 5 ; { { - DRILL SHAFT P'ER 1 WEST 5 5 3 5 5 i 5 5 ; ; ;
12:00AM A | 07:00 AM i b ) ) | \ i : : i ! : ! ] : ! .
38330 FORM GRADE BEAMAT BENT 4 ‘ 4d 21-Sep-15 | 24-Nov-15 : : ] ! : : . B FORM GRADE BEAM AT BENT 4 : : : : : : : : : :
12:00AM A | 07:00 AM ; ; ; ; ; ; ; ' ' i 3 ; j ‘ ' ‘ '
39000 CORE DRILL FOR POST TENSIONING AT BENT 4 1d| 21-Sep-15 | 24-Nov-15 3 5 5 5 5 5 b CORE DR'LL FOR POST TENS'ON'N JAT BENT4 , ; : : : E E :
12:00AM A | 07:00AM g i : : g ; : : ; ; ; ! : ;
34020 PLACE REINFORCEMENT FOR GRADE BEAM BENT 4 4d 22-Sep-15 | 24-Nov-15 ; : ; ; ; : A ¥ PLACE REINFORCEMENT FOR GRADE BEAM BENT 4 , ; ; : g : ;
12:00AM A | 07:00 AM ! ' ] ' ! 1 ; ) ! : : ! ! : ] ]
34040 PLACE REBAR FOR GRADE BEAM BENT 5 3d 22-Sep-15 | 18-Nov-16 ' : : ' ' : E l F"-ACE REBAR FOR GRADE BEA'V' BENT S E E : E E i ! E :
12.00AMA | 12.00AM | [ . S L. o S S U N S R T . [ S S S e T .
38350 CORE DRILL BENT 5 SHAFTS 1d | 22-Sep-15 | 18-Nov-16 ; ; ; 5 5 3 ; l CORE DRILL BENT5 SHAFTS 5 5 5 5 5 5 i 5 5 2
12:00AM A | 12:00 AM : ; , " | | ' : : i ; : : : H H
38340 FORM GRADE BEAMAT BENT 5 4d | 24-Sep-15 | 18-Nov-16 ; : ; ; : ] : I FORM GRADE BEAM AT BENT 5 | : 5 3 : ; ; ; : :
12:00AM A | 12:00 AM ; : : : : : : : : : ; : : : ] : :
40110 RE-SUBMIT STRUCTURAL STEEL WORKING 1d | 24-Sep-15 | 18-May-16 5 5 5 i 3 i i — RE- SUBN"T STRUCTURAL pIEEL WORKING DRAWINGS ; ; i E E
DRAWINGS 12:00AM A | 07:00 AM : : ; ; ; ; : : ; : : : ; ] ; : :
39070 CORE DRILL FOR POST TENSIONING BENT 5 1d 25-Sep-15 | 18-Nov-16 g : ; ; : ; : l CORE; DRILL FOR POST TEN$IONNC;3 BENT:5 . ; | : ! ' :
12:00AM A | 12:00 AM : : : : : : : : ; : ; : : : : : :
34000 PLACE REINFORCEMENT FOR SHEAR LUGS AT BENT 4 2d 28-Sep-15 | 18-Nov-16 E : : : : E E I F"-ACE RE'NFORCEMENT FOR SHERLUGSAI'BENT 4 | E E : E E :
12.00AM A |12:00AM | [ [ S S o o S N T A N 15 TS S S SO SO U SRR NN SR S
34010 PLACE REINFORCEMENT FOR SHEAR LUGS AT BENT 5 2d| 28-Sep-15 | 18-Nov-16 5 3 3 5 5 5 5 I F"-ACE RE'NFORCE'V'ENT FOR SH EAR LUG3AT BENT 5 3 i E : :
12:.00AM A  12:00AM : ; 1 : h . § ) ! ' i ; ; :
41200 INSTALL SEISMIC 7/8 CABLE RESTRAINTS AT BENT 4 2d 29-Sep-15 | 18-Nov-16 : : : ! : : : I 'NSTALL SE|S'V"O 7I8 CABLE REST RAINTSAT BENT .4 : : : : | : !
12.00AM A | 12:00AM : : 5 E E ! : : E E E : E E ) : :
41210 INSTALL SEISMIC 7/8 CABLE RESTRAINTS AT BENT 5 2d | 29-Sep-15 | 18-Nov-16 i i 5 } 5 : : I 'NSTALL SE|SM'C 718 CABLE REST RAINTS AT BENT 5 E i i : : :
12:00AM A | 12:00AM E E E E 5 E E : E ! E : 5 E E E E ~
38360 POUR GRADE BEAMSAT BENT 4 1d| 29-Sep-15 | 24-Nov-15 : : ; : : ; ; I POUR GRADE BEAM$AT BENT 41 ; ; ; ; ; : ] :
12:00AM A | 07:00 AM : : : : : : : : ) : : : : ! : ' !
37020 POUR SHEAR LUGSAT BENT 4 1d| 29-Sep-15 | 18-Nov-16 E i E E 5 E E I POUR’ SHEAR LUGS AT BENT' 4 |: ' ‘ ' ' ; E ; '
12:00AM A | 12:00 AM o P S N e L T T T . R R e e I T N e
37040 POUR SHEAR LUGSAT BENT 5 1d| 29-Sep-15 | 18-Nov-16 ; ; ] ; 5 ; ; I ROUR SHEAR LUGS AT BENT > | 5 5 5 ; 3 5 5 5 5
12.00AM A | 12:00 AM : ! ' ! : ] : : ; ; ; ' : : : : : . :
28120 SET CAGE PIER 1 WEST 1d | 29-Sep-15 | 17-Jun-16 : ! : : : : : I SET OAGE RlER 1 WEST : : ! ; : : : : : : :
12:.00AM A | 07:00AM E E ! E : 2 : E : 3 : : : E E i E i E
8170 REMOVE TEMP ACCESS FROM BENT 4 2d 30-Sep-15 | 18-Nov-16 j ' ‘ ' ; ; : ! REMQVE TEI\{IP Accgss FROM BENIT 4 - : - ' ; : : :
12:00AM A | 12:00 AM : : : : ; | : : : : : ; : ; : : : ; ;
27150 POUR DRILLED SHAFT PIER 1 WEST 1d| 30-Sep-15 | 17-Jun-16 ; ; ; : : : ; | POUR DRILLED SHAFT PIER!1 WHST ; : ; : ] : g : :
12:00AM A | 07:00 AM ! ! : ! ! ] ! : ; : : : : : : : : : : : :
38460 POUR GRADE BEAM BENT 5 1d 01-Oct-15 | 18-Nov-16 E : i 5 5 E E | POURRGRADE BEAMBENT'S E E 5 5 5 5 : E :
12:00AM A | 12:00 AM R TS S S L S S U ST A N U [ S S N S . S S A
33070 DRILL SHAFT PIER 2 WEST 3d 01-Oct-15 | 17-Jun-16 ; 5 ; 5 } : g - DRILL SHAFT PIER 2 WEST 5 5 g 5 5 ; 5 5 5 5
12:00AM A | 07:00 AM : : : : : : : : : : : : : : : : :
38370 STRIP GRADE BEAMAT BENT 4 2d 05-Oct-15 | 24-Nov-15 : ' : l STRlF’ GRADE BEAM AT BENT 4 : : :
12:00AM A | 07:00 AM : - ,
B Actual Work ¢ @ Milestone Data Date 22-Feb-16 North Santiam River Bridge
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North Santiam River Bridge North Santiam River (Stayton-Scio Rd.) B 15-Feb-16 11:17 AM

Activity ID Activity Name Original| Start Late Finish Total A M Al 8 N | D | J F 4
Duration Float T2 T g1 1 1 1 1 1 12
"101112010111212101111121‘11111213[011121210111112101011121310111212101111 2°°l1 29914391 213011 21210111212[0[ I1I 0101 1212101 l 121011111213101 IZH"I l IZHOI 1213101 IZIZ{OI I I
37070 FORM SHEAR LUGSAT BENT 2 ‘ 2d| 05-Oct-15 | 21-Jun-16 il SHEgR EUEAl B
12:00AM A | 07:00 AM : : : : ; ; : ; : : : : : i : : '
37080 FORM SHEAR LUGSAT BENT 3 2d| 05-Oct-15 | 23-Jun-16 5 ; ; 5 ; 5 ; i FORM SHEAR LUGSAT BENT 31 ; 3 5 5 ; 5 ; 5 ;
| 12:00AM A | 07:00 AM . H ' ; : " ' ] ' ‘ ' ] :
24140 OVER EXCAVATEAT PIER 1 2d| 05-Oct-15 | 17-Jun-16 : : ! : : : : | OVER EXCAVATEAT PIER 1 : : : : : ; : ; ; ;
12:00AM A | 07:00AM R . S S . ST TNTSUE UUR U U I SN SUUUUNT: SN A N S N e e
37030 STRIP SHEAR LUGS AT BENT 4 1d| 06-Oct-15 | 18-Nov-16 5 5 i 5 2 5 : il STR'P SHEAR LUGS AT BENT 41 i : : : E E E E !
12:00AM A | 12.00AM : : : E E | : i E 5 E 5 E E E E E E
37050 STRIP SHEAR LUGSAT BENT 5 1d 06-Oct-15 | 18-Nov-16 g ; ; ; ; : ; H STR!P SHEP;R LUG$AT BEN_T 51 ; ; ; ; ; ; ; ; ;
12:00AM A | 12:00 AM : : ; : : ] : : : : : : : : : : : ; :
38470 STRIP GRADE BEAM BENT 5 1d | 06-Oct-15 | 18-Nov-16 : E E i E E : {1 STRIPGRADE BEAN BENT'S : : : : : : ; : : :
07:00AM A | 12:00AM : 5 E % : E : : : : : E : : E : E E E |
54020 EARTHEN BERM 2d | 07-Oct-15 | 24-Nov-15 5 5 5 } 5 { 5 l EARTHEN BERM 5 ; 5 | 5 5 5 ; 5 g 3 5
12:00AM A | 07:00 AM : ‘ . : ; ' i , ' : i ‘ ; ,
39040 CORE DRILL FOR POST TENSIONING AT PIER 1 , 1d 09-Oct-15 | 17-Jun-16 : : : : : : : I CORE DR'LL FOR! POST TENS' PNING AT, PIER 1: i ; : ; ; ;
12:00AM A | 07:00AM T . R RO N . ] S TS W N T NN N T A P T ] ] E
39010 POST TENSIONING OF BENT 4 2d 12-Oct-15 | 24-Nov-15 E : : 5 ! 2 5 , POST TENSION'NG OF BENT & : : ! E : : : 5 5
12.00AM A | 07:00AM E : : E E 3 : ! : : : : E E 5 E E :
38400 FORM GRADE BEAMAT PIER 1 3d| 12-Oct-15 | 17-Jun-16 : ; g ; ; ; : .8 FQRM GRADE BEAM AT PIER : ; : ; 5 5 ! ; ; ;
12:00AM A | 07:00 AM : : : : : : : : : : : : : : : : : :
28090 SET CAGE PIER 2 WEST 1d| 12-Oct-15 | 17-Jun-16 E : : i E E E D SET CAGE PIER 2 WEST i E E : : i : : : :
12:00AM A | 07:00AM E E i : ? E : 5 E : E E : 5 : : ; :
27140 POUR DRILLED SHAFT PIER 2 WEST 1d 12-Oct-15 | 17-Jun-16 ; 5 ; 5 Q ; ; o F’OUR DRlLLED SHAFT PIER 2WEST 5 ; ; ; 5 5 5 5
07:00AM A | 07:00 AM i : ) ; H ' ' ' ' ' . ' H i : . 1 '
34160 PLACE REBAR GRADE BEAM PIER 1 2d 13-Oct-15 | 17-Jun-16 : : : : : : : 1 PLACE REBAR GRADE BEAM RERT : : : : : : : ;
12:00AM A | 07:00 AM U OO o L o c O T S S . N A S —— T —— s
32070 DRILLED SHAFT AT BENT 2 WEST 2d 13-Oct-15 | 17-Jun-16 5 i ; 5 ; : ! o DR'LLED SHAFTAT BENT 2 WE-S,T : : E : : : : E :
07:00AM A | 07:00AM E : E 5 E E : f E E : 5 E ; E E i
8180 REMOVE TEMP ACCESS FROM BENT 5 2d 13-Oct-15  18-Nov-16 ; : : : : ; ; . REMOVE TEMPACCESS FRON E‘ENT 5 ; ! ; : ; ; : g
07:00AM A | 12:00 AM ; : : : : : : : : ; : : : : ' : :
27010 POUR DRILLED SHAFT AT BENT 2 WEST 1d 15-Oct-15 | 17-Jun-16 : : : : : : E - P‘?UR DR.'LLED SHAFT A,T BEN T52 WEST E : : ; | : : :
07:00AM A | 07:00 AM E : : | E E : E : ; : 5 E E E : : E E : E '
28040 SET CAGEAT BENT 2 WEST 1d | 15-Oct-15 | 17-Jun-16 5 5 5 5 ; ; 5 i | SET CAGEAT BENT 2 WEST | ! 5 5 ; 5 5 ; ; 5 5
07:00AM A | 07:00AM : ; i ' : ' , | : , : 1 ' : ‘ : ' :
32080 DRILLED SHAFT AT BENT 3 WEST 2d| 16-Oct-15 | 17-Jun-16 : : : : : : : ;| DRILLED SHAFTAT BENT 3WEST : : : : ; ; ; :
07:00AM A | 07:00 AM I N S L s = S A T T VUl T . T T . T S 1
38520 POUR GRADE BEAM PIER 1 1d| 16-Oct-15 | 17-Jun-16 i 2 i 5 5 2 : b F’OUR GRADE BEAM PIER T i : ! : 5 : : : i
07:00AM A | 07:00 AM : 5 : 3 5 5 : ; : : ' : : : ; : : :
28050 SET CAGEAT BENT 3 WEST 1d 17-Oct-15 | 17-Jun-16 : ; ! ; : ; ; o SET CAGEAT BENT 3 WEST 5 : ; ; : ; ; | : :
12:00AM A | 07:00AM : : : ! : : : : ' : : : : : : : : ] :
27110 POUR DRILLED SHAFT BENT 3 WEST 1d 17-Oct-15 | 17-Jun-16 : : E E : : E Do PQUR DFF‘LLED SHAFT BENT pWEST : E : : 5 . :
12:00AM A | 07:00AM E ; : E 5 : i : : E : : E E ; : E : ; : : :
32090 DRILL SHAFT BENT 3 EAST 2d| 19-Oct-15 | 17-Jun-16 5 ; 5 ; 5 ; ; i1 DRILLSHAFTBENT 3EAST | | ; 5 ; ; ; ; 5 5 ;
12:00AM A | 07:00AM : : : ) : ‘ : : : : ; : : : ! . ; : : : 5 :
38550 STRIP GRADE BEAMAT PIER 1 1d 20-Oct-15 | 17-Jun-16 : : : : : : : .1 STRIP GRADE BEAMATPIER 1 : : : : : : : ; :
12:00AM A | 07:00AM N TR T N I o T N T S I | & . . T N A S
28060 SET CAGE BENT 3 EAST 1d 20-Oct-15 | 17-Jun-16 5 : i : 5 : 5 b SET CAGE BENT 3 EAST : 5 i 5 ; : : ; : :
12:00AM A [07:00AM : ! 5 i E E : ! : E E 3 : : 5 E : ;
27160 POUR DRILLED SHAFT BENT 3 EAST 1d|20-Oct-15 | 17-Jun-16 ; ; g ; ; ; ; Pl POUR DRILLED GHAFT BENT 3EAST | ; 3 ; ; ; ; ; .
12:00AM A | 07:00 AM : : : : : : : : : : : : : : : ! ! : !
24000 BACKFILL BENT 4 2d| 21-Oct-15 | 24-Nov-15 % E E : 3 f 5 po BACKFILL BENT4 E E i 5 E : : : : :
12:00AM A | 07:00AM E : : E 2 i E i : : i E : E E | i :
24010 BACKFILLBENT 5 2d ' 21-Oct-15 | 18-Nov-16 ; ; ; 5 ; ; ; bl BACKFILL BENT5 | ; 5 5 ; ; 5 ; ; ; 5
12:00AM A  12:00 AM \ i i ' i : ; : ' - ' ] ' ' ) ]
24080 BACKFILL PIER 1 1d| 21-Oct-15 | 17-Jun-16 : : : : : : : b BACKFILL PIER 1 : : : ] ; ; ; , ,
12:00AM A | 07:00 AM : ! f : 5 : : 5 : : : : 5 5 : : ; : ;
B Actual Work ¢ @ Miestone Data Date 22-Feb-16 North Santiam River Bridge
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North Santiam River Bridge

North Santiam River (Stayton-Scio Rd.) B

15-Feb-16 11:17 AM

Activity ID Activity Name Original| Start Late Finish Total| F M| A M]J] J]A] S]] O Wl D 4§ F ] J A S [¢) N
Duration Float [Gro[72 EECEE 1 (K 1 1 EECCEBELE 1Kl EECRE T2
| | LREELEEEECENECENEECEEECEEEREEEEREEERI H 9912391429 11339+ ZiZI‘UZHOl l1l °I°l HZWI Izlol11112131011121210111112101011121310111212101 I1l
32100 DRILL SHAFT BENT 2 EAST 2d|21-Oct-15 | 17-Jun-16 : : : : : : : : RICLaHAET BENT 2 Bl :
| 12:00AM A | 07:00 AM : ; : : : : ; ' : : : : : : :
9040 RESHAPE NORTH SIDE CHANNELS UP TO BENT 3 2d | 21-Oct-15 | 17-Jun-16 ; 5 5 5 z 5 b RESHAPE NORTH S'DE CHANNELS UP T0 BENT 3 5 ; ; 2 5 i
12:00AM A | 07:00 AM ; ‘ : ' : : : : ' : : : : : : ; : :
9020 REMOVE ACCESS ROAD UP TO BENT 3 1d| 22-Oct-15 | 17-Jun-16 : : ! REMOVEACCESS ROAD uP T.O BENT:3 E : 5
‘ | 12:00AM A | 07:00 AM | ' : ‘ 5 ; 5 5 5 : : : : ; :
1050 END OF IN-WATER WORK 2015 od ' 17-Jun-16 - 5 ' ' : ; 4 END OF' IN WATER WORK2)1‘.5 i : E E ; : : :
07:00 AM ' : : : : : : : . . : ' - :
1060 PROJECT MILESTONE 1 PIER 3 BENTS 4 &5 od 18-Nov-16 ‘ : j 3 R PROJECT M”-ESTONE 1PIER3 BENTS 485 5 5 : 5 : | 5 5
12:00AM ; b S — S A R T . . & . . T S o — o 1 —
47000 PERMANENT SEEDING FOR EARTHEN BERM 1d|23-Oct-15 |24-Nov-15 = | ! ! : : : co PER'V'ANENT SEED'NG FOR EARTHEN BERM E : :
12:00AM A | 07:00 AM ' / g : : : : : ; : ]
28130 SET CAGE BENT 2 EAST 1d|23-Oct-15 | 17-Jun-16 - 5 ; 5 . b SET CAGE BENT 2 EAST | i i - ' i - - E '
12:00AM A | 07:00 AM : : : : : . ; . : : : : : :
27170 POUR DRILL SHAFT BENT 2 EAST 1d| 23-Oct-15 | 17-Jun-16 ' : : E ’ : b POUR DRILL SHAFT BENT 2FEAST : E i : : : : :
12:00AM A | 07:00 AM ; ; 5 5 ; ; : 3 5 ' : j : : ;
40130 FABRICATE STEEL DIAPHGRAMS 30d | 11-Nov-15 | 18-May-16 j ; 5 5 E — EFABF IGATE STEEL DIAPHERAMS :
12:00AM A | 07:00 AM | ' ' ; ' | ! \ b : : : . i : ] ] l :
40080 REMOVE AND REINSTALL DIAPHRAGMSAT PIER 1 5d | 22-Feb-16 | 24-May-16 62d : ' : : : . . . LE . . REMOVE AND REINSTALL DIAF’H RAGMS AT PIER 1
07:00AM | 03:00 PM ‘ i : 5 : : : : : : ' :
50000 SHRUBS, BARE ROOT AT EARTHEN BERM 1d | 22-Feb-16 | 24-Nov-15 eod| T ! ! o o T A B SHRU'B—S"BAR_E RGO—TAT'E—ARTHEN BE—RMW? _______ A A A
07:00AM* | 03:00 PM , : : 5 2 . 5 : : :
48000 CONIFER TREES, NO. 5 CONTAINER 1d| 23-Feb-16 | 25-Nov-15 -60d | ! : : ! : ; : ' | CONIFER TREES NO. 5 CONTAINER ; 3 | :
07:00AM | 03:00 PM . ; : : : . ;
49000 DECIDUOUS TREES, NO. 1 CONTAINER AT EARTHERN 1d | 24-Feb-16 | 30-Nov-15 -60d : : : ' DEC'DUOUS TREES NO 1 CGNTA'NERAT EARTHERN BER'V'
BERM 07:00AM | 03:00 PM ; | ; ' j ' , , ‘ , ;
40100 REMOVE AND REINSTALL DIAPHRAGMS AT HANG ER 7d| 29-Feb-16 | 17-Jun-16 72d ' ; ; : i : : i ' : O i E E REMOVE:AND REINSTAL{L DIAPHRAG MS AT HAI
07:00AM | 03:00 PM : 5 : : : : : : : . :
41070 INSTALL SEISMIC RESTRAINTS AT PIER 1 4d | 29-Feb-16 | 31-May-16 62d ! ' ; : : ' ' i ' ; INSTALL SEISMIC RESTRA|NTSAT P(ER 1
07:00AM | 03:00 PM N R . T L L L R e t e T o
37200 FORM SHEAR LUGSAT PIER 1 2d | 04-Mar-16 | 02-Jun-16 62d ' E ' : E : : ' il : ; : FORM SHEAR LUGS AT PIER 1
07:00AM | 03:00 PM ' : : 5 : : : : : ; ; ! | : :
34200 PLACE REINFORCEMENT FOR SHEAR LUGSAT PIER 1 3d | 08-Mar-16 | 07-Jun-16 62d ; 5 ; j , v A . ; ; PLACE REINFORCEMENT FOR SHEAR LUGSAT P
07:00AM | 03:00 PM : : : - : : : : : :
40090 REMOVE AND REINSTALL DIAPHRAGMS AT PIER 2 5d | 09-Mar-16 | 24-Jun-16 72d ' : : : : : : - ‘ E . D : : REMO\;E AND REmsm_L DIAPH RAGMS ATPI
07:00AM | 03:00 PM ‘; : ! ; : = ; 5 ; 5
41080 INSTALL SEISMIC RESTRAINT AT HINGE 2d| 09-Mar-16 | 24-Jun-16 75d ' ' i j : : ! [ S . ; :INSTALL SEISMIC RESTRAINT AT HINGE
07:00AM  03:00 PM ; : : : : : : : : : : : : :
37230 POUR SHEAR LUGSAT PIER 1 1d| 11-Mar-16 | 08-Jun-16 62d . ; : : : - ' : POUR SHEAR LUGSAT PIER 1 :
07:00AM [0300PM | i i L e P L e R L L
40120 PIER 3 WORK TO BE DETERMINED 25d | 16-Mar-16 | 08-Sep-16 99d : : : , : . E ' ' =] PIER 3 WORK TO BE DETE
07:00AM | 03:00 PM ) ; ; ; 3 . ; ; ; :
37240 STRIP SHEAR LUGSAT PIER 1 3d | 17-Mar-16 | 16-Jun-16 62d ; ; ' ; 3 ' - ; ; STRIP SHEAR LUGS AT F?IER 1
07:00AM | 03:00 PM : . : : : : : : : : : : : . .
41030 INSTALL SEISMIC RESTRAINTS AT BENT 2 2d | 22-Mar-16 | 20-Jun-16 62d : ' : : 5 A & ; IINSTALLESEISMIb RESTIRAINTSEAT BEN:T 2
07:00AM | 03:00 PM 5 ; 3 5 ‘ , 5 ; ,
41050 INSTALL SEISMIC RESTRAINTS AT BENT 3 2d | 22-Mar-16 | 22-Jun-16 64d , ; : , : : L ; ; INSTALL SEISMIC RESTRAINTSAT BENT 3
07:00AM | 03:00 PM : ; ' : : :
34050 PLACE REINFORCEMENT FOR SHEAR LUGS AT BENT 2 2d | 24-Mar-16 | 22-Jun-16 62d : . : . . L : : PLACE REINFORCEMENT FOR SHEAR LUGS
07.00AM |03:00PM | I T T T Tt T T T e e e e
34120 PLACE REINFORCEMENT FOR SHEAR LUGS AT BENT 3 2d | 24-Mar-16 | 24-Jun-16 64d ! i : ' L ; ' PLACE REINFORCEMENT FOR SHEAR LUGS
07:00AM | 03:00 PM | : ; : : . : ; : _
37090 POUR SHEAR LUGSAT BENT 2 1d | 28-Mar-16 | 23-Jun-16 62d . , ; ; ‘ , , : L : : POUR SHEAR LUGSAT BENT 2 E
07:00AM  03:00 PM : : : : : : : : : :
37130 STRIP SHEAR LUGS AT BENT 2 1d| 29-Mar-16 | 24-Jun-16 62d : : E i L : : -STRIP SHEAR LUGSAT BENT 2 :
07:00AM | 03:00 PM : : : : !
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North Santiam River Bridge

North Santiam River (Stayton-Scio Rd.) B

15-Feb-16 11:17 Al

Activity ID Activity Name Original| Start Late Finish Total| F A M J | D J F | M
i s [V "101 121210111112101111121310[11212101111121010111213101112121"[11112 01‘112121"1‘[21210[1[112131‘11 212101112121‘11[1[2 0101112121011I1IZHHZMOI112121011111210101112131011121210111112
36010 PRE-DECK SEALING MEETING 1d| 83:-%%}*6 ‘82:-55%‘\1”6 85d : ' | | . | | | . : PRE—DECKSEALING MEET
1090 2 ND IN WATER WORK WINDOW REQUEST START 0d 27-Jun-16 od ! 5 : ' 9 2 ND |N WATER WORK WINDOW REQUEST
JUNE 27, 2016 07:00 AM* N T T T S o S N o L b R . s N N A e
20040 | INSTALL ADDITIONAL RIPRAP PIER 3 15d | g;:-ggm 6 | (1) gﬁg% 6 40d . . 5 . : : | . r‘-' INSTALLADDITIONAL RIP
37140 POUR SHEAR LUGSAT BENT 3 1d %??SS”A'&S | g;zgg%&a 59d : ; : ' : L POUR SHEAR LUGSAT
24110 OVER EXCAVATE AT BENT 2 2d 28-un-t6 | 29-Jun-16 od . ; ' ' l OVER! EXCAVATE AT BENT 2! '
39020 CORE DRILL FOR POST TENSIONING AT BENT 2 2d 89?88”;{&6 8;:-38|E1:\€/5| od . l CORE: DRILL :FOR pOST TENs|ON|N?G AT BE
37160 STRIP SHEAR LUGS AT BENT 3 19 05-Jub16 | 27-Sep.16 59d : : 5 L - STRIP SHEAR LUGSA
38380 FORM GRADE BEAM AT BENT 2 54 06-Jul16 2)1333||31|\?| oa| I o """"""""""""""""""""""" """" """""""" o S i"'EérFiM'éE}ib'EEé{N’/KT'EiEN'T"é """"""
24130 OVER EXCAVATE AT BENT 3 2d 8%-881;\1 “? 2) gzgglg ‘a 0d . : | | , | I o\xER EXCAVATE AT BENT 3
34100 PLACE REBAR FOR GRADE BEAMSAT BENT 2 2d 2) %3‘: n? 8 g:-@g%-lcn 6 22d | ] | , : g 5 ' L_— PLACE REBAR FOR GRA[DE BEAN
39030 CORE DRILL FOR POST TENSIONING AT BENT 3 2d 8;:_33',2\1 “? (1) 2288'}1 “e; 0d : . ' | : l CORE DRILL FOR POST TENSIONING A
38430 POUR GRADE BEAMAT BENT 2 1d 8 %81;\1 “? 8 gzg\g%& 6 22d ; . | | I—— POUR GRADE BEAM AT BENT 2
38390 FORM GRADE BEAM AT BENT 3 5d/ fe-Jub16 | 22-Jult6 od| """"""""" ______ """"""""""" - - . o _______ ''''''''''' g ”FORMGRADEBEAMATBENT‘B
38440 STRIP GRADE BEAMAT BENT 2 3d (1) ‘7’.‘35",;}? 357961%1\1/1 6 22d ; ; ; [I—.— STRIP GRADE BEAM AT BENT |
24180 OVER EXCAVATEAT PIER 2 3d 8?(\)] (L)JIA}S Sgé (1)1!;31 ’515 0d : E . 0 OVER EXCAVATE AT p)ER 2 ‘
38480 PLACE REBAR GRADE BEAM BENT 3 20| 25Juite | 16 Aug.T5 15d { | i [L_ PLACE REBAR GRADE BEAM BE
38510 POUR GRADE BEAM BENT 3 19 27-0uk16 | 17-Aug-t6 15d L-— POUR GRADE BEAM BENT 3
39050 CORE DRILL FOR POST TENSIONING AT PIER 2 2d 26-Jub16 | 29-Jurt6 oal R R F - A N Poob L L i ébEiE'bTi[LL'E'o'Fi'EB-ST TENISIONIN
38410 FORM GRADE BEAMAT PIER 2 6d g% gm 83:6\6'%& 6 0d ' | 5 | ' I FORI:VI GRADE BEANI AT PIER 2
39060 POST TENSIONING AT GRADE BEAM BENT 2 3 26-du-6 | 01-Sep-16 22d : | | | El_. POST TENSIONING AT GRAI
38540 STRIP GRADE BEAMAT BENT 3 1d 817?961%-[\}‘6 S%:é&%‘&. 6 15d | I_ STRIP GRADE BEAM AT BENT
24060 BACKFILLBENT 2 1d 8%512_1\; 6 8%?(?3% 6 22d ' ' L- BACKFILL BENT 2
34180 PLACE REBAR GRADE BEAM PIER 2 3d 8‘716\51%1\} 6 | 08-Aug-ls od| """"" """""""""""" ______ """"""""""""""" S """"" ______ """""""""" """" """"" po """"" -'-ELA'C'EEEEAEEEXEE éEKMAbT ER
38530 POUR GRADE BEAM PIER 2 1d 83@3%\} 6 8276\51%& 6 od : ] POL;JR GRA?DE BEA;M P|ER§2
39080 POST TENSION GRADE BEAM BENT 3 3d 8?3@61%-“}'6 8:1’);-0859%'\1”6 15d ; 5 : [L__. posTi* TENSI(E)N GRA?DE BEA
39090 POST TENSION GRADE BEAM PIER 1 4d 8 (7):_951%\} 6 gg:-@g%-& 6 od . . ' E [ . EPOST TENS|oN GRA[éE BEAM
24070 BACKFILL BENT 3 1d | 12-Aug-16 | 02-Sep-16 15d j ! K j : l—- BACKFILL BENT3
07:.00AM | 03:00PM | | R R N L S S S R N A RN IR A S S Lo R S S S SR
38560 STRIP GRADE BEAMAT PIER 2 2d 12-Aug-16 | 15-Aug-16 0d : . : ; . : ' : : : 8 STR|P GRADE BEAM AT plER 2
07:00AM | 03:00 PM ' ] '
B Actual Work * @ Miestone Data Date 22-Feb-16 North Santiam River Bridge
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[ Critical Remaining Work

Float Bar

Page 7 of 9

Legacy Contracting Inc

February 15, 2016 Update




North Santiam River Bridge

North Santiam River (Stayton-Scio Rd.) B

15-Feb-16 11:17 AM

Activity ID Activity Name Original | Start Late Finish Total| F A S W J| [ M [ A J
Duration Float 7 T2 7] 1 11 1 1 1112
99 I2°I°I I2IZI°I1I1I2I°II1I2I3I0I‘IZIzI"IIIZIOIOI1I2I3I‘II2IZI‘I1I I oI°II2I2I°I1I2I2I‘I1II2I3I°I1 2IZI"IIZI?If’IIIZ‘IOI I2I2I°II I2I°I1I112IsI°I1I2I2I°I I I2I°I°I IZI3I°I I2IZIOI I &
43090 JACKAT PIER 1 2d| 16-Aug-16 | 30-Aug-16 9d : : : JACKAT PIER 1 :
I 07:00AM | 03:00 PM : ; : , : : ; : ; ; :
43100 REMOVE AND REINSTALL BEARINGSAT PIER 1 3d| 18-Aug-16 | 02-Sep-16 ad j ; | ! 3 5 2 5 El-- REMOVEAND REINSTALL Bl
07:00 AM 03:00 PM | ; - i : i : \ H : :
39100 | POST TENSION GRADE BEAM PIER 2 4d | 23-Aug-16 | 26-Aug-16 od ! : : ! : : : l POST TENs|oN GRADE BEAM
07:00AM | 03:00 PM ; ' ; ' 1 ; ' : 5 ' ;
43110 JACKAT PIER 2 2d  29-Aug-16 | 30-Aug-16 od : : : : 5 5 ; ‘ 5 l JACKAT p|ER 2 i
07:00AM | 03:00 PM S s S SO S S L S R I L S S S S S SR S S
43120 REMOVE AND REINSTALL BEARINGSAT PIER 2 3d| 31-Aug-16 | 02-Sep-16 od ] ; ; ] : ; j ; j ; l REM@VE AND REINQTALL BI
07:00AM | 03:00 PM : : , : : ! : : ! :
24090 BACKFILL PIER 2 2d | 01-Sep-16 | 02-Sep-16 od Z E 5 : : Z : : : E E l BACKFILL Pl ER 2
07:00AM | 03:00 PM ; g ; ; : : : ! : : ; : :
37190 FORM SHEAR LUGSAT PIER 2 2d | 06-Sep-16 | 14-Sep-16 5d ; | 5 5 | 5 . 5 . | 5 | ; E [ FORM SH‘EAR LUGSATF
07:00AM | 03:00 PM ; : ; : : : : : : : : : : :
44000 SAWCUT FOR JOINT SEALS BENT 2, 5AND PIER 1 1d | 06-Sep-16 | 09-Sep-16 3d : : : ! : : ! : : : : L SA\NCUT FoR JO|NT SEAI
07:00AM | 03:00 PM ; ' ; : ; { ; : ‘
45000 SAWCUT FOR PERFORMED ELASTOMERIC STRIP 1d| 06-Sep-16 | 06-Sep-16 0d : : ; : ; : ; I SAWCUT F(DR pERFORME
SEALS AT HANGER EXPANSION 07:00AM | 03:00 PM [ SO TN SO UUUUU: UUUUU: TUUINE S N T N R R S U SO ST T SO S S R
9030 REMOVE ACCESS ROAD 1d | 06-Sep-16 | 06-Sep-16 od . ; ; . g : ; . I REMOVE AQCESS ROAD
07:00AM | 03:00 PM ; ; : : : :
54010 REMAING STREAMBED ENHANCEMENT 5d| 07-Sep-16 | 13-Sep-16 od : i : : : : : : i : : i l REMAING STREAMBED E
07:00AM | 03:00 PM ‘ ; ; ; ‘ : 5 ; i :
51000 PLANT CUTTINGS, SMALL REMAINING AREAS 1d | 07-Sep-16 | 13-Sep-16 4d : ; : ; ‘ ; : : : : l- PLANT CLITTINGS SMAL|
07:00AM | 03:00 PM : . : : : : : ! : : :
44010 CHIP FOR JOINTS BENT 2, 5AND PIER 1 2d 07-Sep-16 | 13-Sep-16 3d : : : : ! : ﬂ.. CH”: FOR JO|NT$ BENT
07:00AM | 03:00 PM ; ; ; | 5 ' {
45010 CHIP FOR ELASTOMERIC STRIP SEALS 3d 07-Sep-16 | 09-Sep-16 0d ' ' ; : , ' : ; ; , : ; I CH|p FOR ELASTOMERIC
07:00AM | 03:00 PM S B S S S S S St S S A R S S SO S SR S SR S NN S N
34190 PLACE REINFORCEMENT FOR SHEAR LUGSAT PIER 2 2d | 08-Sep-16 | 16-Sep-16 5d ' ; ; ; j ' ; : ; ' ; P P(_ACE REINFORCEMEN
07:00AM | 03:00 PM , : : : : : ! ! :
44020 FORM FOR JOINTS BENT 2, 5AND PIER 1 2d 09-Sep-16 | 15-Sep-16 3d ' : : : : ' ' i 5 : ‘ ; L FORM FOR JOINTI'S BEN
07:00AM | 03:00 PM ; : ; ; : ; ; : ;
37210 POUR SHEAR LUGSAT PIER 2 1d | 12-Sep-16 | 19-Sep-16 5d ; ; 5 , ; ‘ ; , j bl POUR SHEAR LUGSAT
07:00AM | 03:00 PM : : : : : : - !
45020 FORM FOR ELASTOMERIC STRIP SEALS 2d | 12-Sep-16 | 13-Sep-16 od ; : . : ! : : : i : . : cod FoRM FOR ELAsTOMER
07:00AM | 03:00 PM 1 ; 5 ; : : : : :
44030 POUR FOR JOINTS BENT 2, 5AND PIER 1 2d 13-Sep-16 | 19-Sep-16 3d : 5 : ' ; ; j : ; : oL p,OUR FOR JO|NTS BEN
07:00AM | 03:00 PM U SO S S SR B S S SO S ISR SRR Y S ST SO S SN U SR ]
1070 END OF IN-WATER WORK 2016 1d| 14-Sep-16 | 14-Sep-16 od . ; ; g j g g g ; o END OF |N-WATER WOR
07:00 AM 03:00 PM ! ' ' ' ) : ! ' ! !
45030 POUR FOR ELASTOMERIC STRIP SEALS 2d | 14-Sep-16 | 15-Sep-16 od : : : E : E E 5 3 : . POUR FOR ELASTOMER
07:00AM | 03:00 PM ; ; ; : ; : ; ; ; : : ;
44040 STRIP FOR JOINTS BENT 2, 5AND PIER 1 2d | 15-Sep-16 | 21-Sep-16 3d ‘ ; ; ; 5 ' 3 5 ; ' 2 : k. STRIP FOR JOINTS BE
07:00 AM 03:00 PM : ' 1 } 1 I : : : ; : ; { ‘ | )
37220 STRIP SHEAR LUGSAT PIER 2 3d | 16-Sep-16 | 27-Sep-16 5d X ] ' : : : ; : El_: STRIP:SHEARiLUGS/—‘
07:00AM | 03:00 PM ; f | . | | ; = } ;
45040 STRIP FOR ELASTOMERIC STRIP SEALS 2d 16-Sep-16 | 19-Sep-16 od : ; : : ; ; ; ; o STRIF’ FOR ELASTOMEI
07:00AM  |03:00 PM S S S S S S S S S N SR SR BTN I SO S S SN SR S [ U S
44050 POURED JOINT SEAL BENT 2, 5 AND PIER 1 1d | 19-Sep-16 | 22-Sep-16 3d : ' ; ; g ; : ; ; ; : ; oL POURED JO|NT SEALE
07:00AM | 03:00 PM : : : : : : ] :
45050 SET METAL JOINT FOR ELASTOMERIC STRIP SEALS 2d | 20-Sep-16 | 21-Sep-16 od ' : Z : : : : ' E o SET METI'AL JOINT FOR]
07:00AM | 03:00 PM : ! ; ; : ; ; : : : ; :
45060 PLACE RUBBER GLAND FOR ELASTOMERIC STRIP 1d | 22-Sep-16 | 22-Sep-16 0d , ; ‘ ; | ; ; | 3 ; | PLACE RUBBER GLANI
SEALS 07:00AM | 03:00 PM : ' : : : : : ~ : : : : :
36000 DECK SEALING 3d 23-Sep-16 | 27-Sep-16 od : : : x : . ! : : B DECK SEALING
07:00AM | 03:00 PM = ‘ ! : ; : E
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North Santiam River Bridge

North Santiam River (Stayton-Scio Rd.) B

15-Feb-16 11:17 AM

07:00AM | 03:00 PM

Activity ID Activity Name Original| Start Late Finish Total| F M | Al M| J ] J]TATS @) N | B} J 1 FI M| | S O | N
et o A A T T A I A T A A AT T 2 I A TR AT 21,21011121?1(’[111[20101112121‘11I1IZH l11213l°l1121210111112{01011121310111212101111|’
1080 PROJECT COMPLETE 1d| 28-Sep-16 | 28-Sep-16 0d . ' : : ‘ ' ' . ' ' '

PROJ ECT COMPLET[

BN Actual Work
[/ Remaining Work
B Critical Remaining Work

L 4 € Milestone
pum——y Summary
Float Bar

Data Date 22-Feb-16

Page 9 of 9

North Santiam River Bridge

Legacy Contracting Inc

February 15, 2016 Update




