
 3-Week Look Ahead Schedule

x Three Week Look Ahead Schedule
x Contractor Sa Su M T W TH F Sa Su M T W TH F Sa Su M T W TH F Sa Su M
x Berlin Road- Hamilton Creek Bridge 8/15 8/16 8/17 8/18 8/19 8/20 8/21 8/22 8/23 8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7

x Finish  work / Job site clean up  / haul off temp materials MS n n n

x General excavation / slope work MS n n

x Aggregate base MS n n n n n n

x Guardrail CRC n n o o o

x Membrane Jonnic n

x Paving Knife River n

x Landscaping Anderson n n n n

x Striping / signs Aegis n

x Core drilling ACC n n

x Install Pedestrian Rail MS n n n

x MS

x MS

x MS

x OTHER:

x NOTES:
x

x n = Work Day
x o = Tentative Work Day

C= Work Complete
x R = Inclement Weather

1 Holiday - 

Project: Empire Corridor Improvement Project 1


