14-Jul-20 10:35

Activity ID Activity Name Original| Start Finish [ TTotal| April 2020 | May2020 June 2020 | July2020 | August2020 | S | October 2020 [November 2020 | December 2020| January 2021 [921
Float 03 [10[17[24 31|
*SWMF— 12-Jan-21 17:00 ; ‘ : : : Helanaad
|PROJECT BIDDATE 1] 21-Apr-20 07:0 | 21-Apr-20 17:00 ] I PROJECT BID DATE ; ; ;
1310  |NOTICEOFAWARD ' 1|29-Apr-2007:0 | 29-Apr-2017:00 | I; NOTICE OF AWARD : ; 5
1300 | SIGN ddﬂfRAcfsﬁ S o 10 /_xﬁréb 07:0 |30-Apr-2017:00 | |, P GONTRAGTS :
1030 | PRECON MEETING - —'"”1_]_17 Jun-2007:0 [17-Jun-2017:00 | 0O 3 | PREGON MEETING ' o i e L L N
1000  |NOTICETOPROCEED | 1]|23-Jun-2007:0 |23-Jun-2017:00 | 0| a |0 1 NDTIGETOPROCEED I
100 SUBMIT POLLUTION CONTROL PLAN | 4|23-Jun-20 07:00 | 29-Jun-20 17:00 3 : [:L- SUBMIT POLLUTION CONTRQL PLAN : :
1110 NOTIFY COUNTY 10 DAYS PRIOR TO INSTALLING CON' 4} 23-Jun-20 07:00 | 29-Jun-20 17:00 1 :L NOTIFY COUNTY 10 DAYS PRIGJR TO INSTALLING CONTANIIVIENT :
1010 |SUBMIT SCHEDULE | 4]24-Jun-2007:00 | 30-Jun-20 17:00 0 ) - SUBMIT SCHEDULE ; :
1020 | SUBMIT WCP | 4]24-Jun-2007:00 | 30-Jun-20 17:00 0 1 ! BN susvTwer! o L 7777777777777777 S
1050 | NOTIFY CITY OF MILLCITY TOINSTALL UTILITY STOPS | 424-Jun-20 07:00 | 30-Jun-20 17:00 62| 4 . o =] ' R ' NOTIFY CITY OF MILLCITY TO INSTALL UTILITY STOPS
1060 | SUBMIT NOTICE OF ROAD CLOSURE TO COMMUNITY | 4| 24-Jun-20 07:00 | 30-Jun-20 17:00 14 5 ; - SUBMIT NOTICE oF ROAD CLOSURE TO COMMUNITY : 3 5
1080 | SUBMIT JACKING PLANAT PIER 3 | 16|24-Jun-20 07:00 | 21-Jul-20 17:00 13 — SUBMIT!JACKING PLAN P\T PIER 3 5 5 : 3
1090 | SUBMITWOOD PILE JACINGATBENT7 | 4]24-Jun-20 07:00 | 30-Jun-20 17:00 39 j o i SUBMIT WOOD PILE JACINGAT BENT 7 |
1130 | SUBMIT WORK CONTAINMENT PLAN FOR CFRP © 4|24-Jun-2007:00|30-Jun-2017:00 | 25 3 = ; SUBMIT:WORK CONTAINMENT PLAN FOR CFRP L L L
1140 | SUBMITHASPPLAN | 4]24-)un-2007:00 | 30-Jun-20 17:00 ss| '} A A | I— iy gy ; -S-LJ_B_n_fiﬁ‘"I-}A_S-P PLAN | : {
1190 | SUBMIT BRIDGE REMOVAL PLAN | 4]24-Jun-20 07:00 | 30-Jun-20 17:00 16 5 5 - suamn BRIDGE REMOVAL PLAN -
1200 | SUBMIT STEEL REINFORCEMENT SHOP DRAWINGS | 4| 24-Jun-20 07:00 | 30-Jun-20 17:00 24 (] SUBMIT STEEL REINFORCEMENT SHOP DRAWINGS : 5 3
1210 | SUBMIT CONCRETE MIX DESIGN | 4/24Jun-2007:00|30-Jun-2017:00 | 20 E - — SUBMIT CONCRETE MIX DESIGN ]
1220 | SUBMIT SHOTCRETE INFO | 4]|24-0un-2007:00|30-Jun-20 17:00 | 45 ! = : ‘ SUBI‘\/_II_'}_'_%H_Q_‘I’_(_)_F{I_E_‘[:EINFO 77777777 o L -
| 1230 | SUBMIT CONCRETE REPAIR METHOD | 4|24-un-2007:00|30-Jun-2017:00 | 62| Y I - e e : SUBMIT EZ_OI\-I-CRETE‘REPAIR METHOD !
1240 | SUBMIT SIDEWALK BRACKET  4]24-Jun-20 07:00 | 30-Jun-20 17:00 | 30 5 i = ? SUBMIT SIDEWALK BRACKET : :
| 1250 | SUBMIT CFRP WORKING DRAWINGS 4|24-Jun-20 07:00 | 30-Jun-2017:00 | 62 (=] j SUBMIT CFRP WORKING DRAWINGS
| 1260  |SUBMIT BRIDGE BEARING DRAWINGS © 4/|24-Jun-2007:00| 30-Jun-2017:00 | 63 : - ‘ SUBMIT BRIDGE BEARING DRAWINGS
| 1040 |MOBTOPROJECT - ' 1|29-Jun-20 07:00 | 29-Jun-2017:00 | 0 5 I Mo TO PROJECT o P L L L
1160 | SUBMIT ASBESTOS DISPOSAL CERTS 4/16-Juk2007:00 |22-Juk2017:00 | e8| | i r | (i i s e p——— SUBMITASB
1280 |PROJECT COMPLETE - : 1| 12-Jan-21 07:00 | 12-Jan-21 17:00* 0 5 5 5 : E 5 E .| PROJECTC
ZE ONTROL - - 2-u1-Ja—21 - 7:00 ‘ "I ' Ijﬂf 11_Jan.2’é| 17l
_______ INSTALL BRIDGE CLOSURE SIGNS 14 DAYSPRIOR 8| 29-Jun-20 07:00 | 09-Jul-20 17:00 8 E:|_ INSTALL BRIDGE GLOSURE SIGNS 14 DAYS PRIOR
2020 | INSTALL TEMP SIGNS 2| 29-Jun-20 07:00 | 30-Jun-20 17:00 0 } 1» [ INSTALL TEMP SIGNS ! I N s
2010 | INSTALL SIDEWALK CLOSED SIGNS 5 DYAS PRIOR | 1| 30-Jun-20 07:00 | 30-Jun-20 17:00 | T 1 D S e 'lidé.'TALL’éibE\]\}ALkéLbéEb SIGNS 5 DYAS PRIOR ! E
2040 | INSTALL ORANGE PLASTIC FENCING UNDER BRIDGE 1| 30-Jun-20 07:00 | 30-Jun-20 17:00 0 | INSTALL ORANGE PLASTIC FENCING UNDER BRIDGE |
2000 | PLACE YODOCKS FOR TPAR a 1] 01-Jul-20 07:00 | 01-Jul-20 17:00 14 | 3 I_ PLACE YODOCKS FOR TPAR : :
2050 | SET UP SINGLE LANE TRAFFIC " 1] 02-Jul-20 07:00 | 02-Jul-20 17:00 14 e ISET UP SINGLEILANE TRAFFIC! “ | 5
2060 | CLOSE BRIDGE TO TRAFFIC 1| 27-Juk-20 07:00 | 27-Jul-20 17:00 0 : ! | CLOSE BRIDGE TO TRAFFIC S ___________________
2030 | INSTALL LINN COUNTY LOW CLEARANCE SEGNS 1)23-5ep-2007:00| 23-Sep20 17:00 | 61 1§ T P A B | """""""""""" ; ; INSTALL! LINI
2070 | OPEN UPBRIDGE TO ONE LANE 1/28-Oct-20 07:00 | 28-0ct-2017:00 | 0O 5 5 l OPEN UP BRIDGE TO ONE LANE -
| 2080 | OPEN BRIDGE TO TWOLANE TRAFFIC ' © 1[11-Jan-2107:00 | 11-Jan-2117:00 | 0 ' ' ' : .1 open BRIDC
PAINTING WORK =Sl = I —— P—— 112 % j ﬂ 07 Jan 21 17 O
1070 | SUBMIT TEMPORARY WORKACCESS PLATFORM | 4]24-Jun-2007:00 | 30-Jun-2017:00 | 0 A - SUBNIITTEMPQBABYWQBI_(_AQ(}E_S_S__RI:A'_I'_F_(_D_RI_V_I 777777777777777777777777777777 T |
1120 SUBMIT WORK CONTAINMENT PLAN FOR PAINTING 5| 24-Jun-20 07:00 | 01-Jul-20 17:00 | 14 _____________ _________________________ SUBMIT WORK CONTAINMENT PLAN FOR PAINTING
1150 SUBMIT LEAD COMPLIANCE PLAN ' 5| 24-Jun-20 07:00 | 01-Jul-20 17:00 | 14 5 : - SUBMIT LEAD COMPLIANCE PLAN : :
1170 SUBM]T LEAD TRAINING CERTIFICATIONS ] 5| 24-Jun-20 07:00 01 JuI 20 17 oo ] 14 e BUBMIT LEAD TRAINING CERTIFICATIONS 5 | ;
H Actual Work ¢ @ Milestone B - — - Data Date 04-May-20 North Santiam River Mill City Bridge
C—— Remaining Work V===V Summary 14-Jul-20 Legacy Contracting Inc

[ Critical Remaining Work Float Bar
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Activity 1D Activity Name Original| Start Finish Total] April2020 | May2020 | June 2020 July2020 | August 2020 S | October 2020 [November 2020[December 2020| January 2021 [0<1
Diniation F'OE“9|05|12[19[26[03[10|17|24|31 [o7 | 14]21 [28[05[12[19[26[02]09|16|23|30|06|13|20[27[04|11 [18]25[01[08[15[22]29 06 | 13]20]27 |03 [10[17 |24 31|
1270 | SUBMIT 3 COAT PAINT SYSTEM 1] 24-Jun-20 07:00 | 24-Jun-20 17:00 18 : : SUBMIT 3 COAT PAINT SYSTEM ] ]
’ 3000 | INSTALL TEMPORARY WORK ACCESS AT SPAN 4 6|01-Jul-20 07:00 | 09-Jul-20 17:00 0 § 5 B nsTALL TEMPORARY WORK ACCESS A‘I_'_S_PAI\_‘I_A} __________ P I L |
‘ 3010 | INSTALL TEMPORARY WORK ACCESS AT SPAN 3 4{13-Jul20 07:00 | 16-Jul-20 17:00 of |1 I . B |NSTALL TEMPORARYWORK ACCESSAT SPAN3 |
3100 INSTALL SCAFFOLD SYSTEM AT SF’AN 4 4/20-Jul-20 07:00 | 23-Jul-20 17:00 0 | ! ] INSTALL SCAFFOLD SYSTEM AT SPAN 4
| 26000 |PAINT STEELTRUSS ONSPAN4 | 32| 28-Jul-20 07:00 | 22-Sep-20 17:00 0 : ! PAINT STEEL TRU$S ONSPAN 4 ' :
| 25000 |PAINT STEEL BEAMSON SPAN3 10| 23-Sep-20 07:00 | 08-Oct-20 17:00 1 : j ; 1 PAINT STEEL BEAMS ON SPAN 3 ‘
| 3030 |REMOVE TEMPORARY WORKAGCESS AT SPAN 3 4[12-Oct-20 07:00 | 15-Oct-20 17:00* 1 : 5 5 o P EI_... 7REMQ\{EEEMBQ@R_YWQRKA(_)_C_I_E_S_S_A‘I_’_S_PAN_
| 27000 | PAINT STEEL CAPS BENTS7 3[12-0ct20 07:00 | 14-Oct:2017:00 | 38| | 1 e r S i : PAINT; STEEL CAPS BENTS
| 27020 | PAINT STEEL CAP BENT 8 3[15-0ct-20 07:00 | 20-0ct-20 17:00 | 35 ; ] e PAINT STEEL CAP BEN|
| 27030 | PAINT STEEL CAP BENT 9 3| 21-00t-20 07:00 | 26-0ct-20 17:00 35 : : ; : g i ' PAINT STEEL CAP B
27040 | PAINT STEEL CAP BENT 10 3| 27-0ct-20 07:00 | 29-Oct-20 17:00 35 i E L ‘ PAINT STEEL CAP
1180 | SUBMIT LEAD DISPOSAL INFO 5,02-Nov-20 07:00 | 09-Nov-20 17:00 35 | ;‘ | 5 - errrre— L U A2
| 27010 | PROVIDE PAINTING WARRANTY | 1] 02-Nov-20 07:00 | 02-Nov-20 17:00 ] Y L | - " d PROVIDE PA
| 3020 |REMOVE TEMPORARY WORKACCESS AT SPAN 4 | a| 30-Dec-20 07: oo| 07-Jan-2117:00 | 0 E : ' ’ ' q REMOVE TEMS
9000  |REMOVEABESTOS FROM EXISITING PIPES | 3[13-Jul-20 07:00 | 15-Jul-20 1?@"7 14 : ! EI_..._ REMOVEABESTOS FROM EXISITING PIPES ; . ;
10070 | REMOVE RAILAND CURB SPAN 1 & 2 EAST SIDE 2|15-Jul-2007:00 [16-Jul-2017:00 | 8 : . [ — __B'?MQ‘{‘?_E{‘}'_L_ANP_C?U_R,B_,5,'?5,'\.‘,1?5?,'?@?,3,'9.5,,,,,,,,,,,,,,,,i,,,,,,,A N
10020 | REMOVE CURBAND RAIL SPAN 3 EAST SIDE 2|20-Jul-20 07:00 | 21-Jul-20 17:00 7] R Y . b REMOVE CURBAND RAIL SPAN 3 EAST SIDE 5 ; :
15150 | FORM CURB SPAN 1 & 2 EAST SIDE '1/20-Jul-20 07:00 | 20-Jul-20 17:00 8 l_' FORM CURB SPAN 182 EAST SIDE :
3060 PLACE WORKACCESS AT BENTS 3| 20-Jul-20 07:00 |22-Jul-20 17:00 52 5 ; : - PLACE WORKACCESS AT BENT 8 ! :
21000 EXCAVATEFORTIMBER PILE REPAIRAT BENT7 | 3|20-Jul-20 07:00 | 22-Jul-20 17:00 26 O _ EXCAVATE FORTIMBER pn_E REPAIR AT BENT 7
12140 | PLACE REBAR FOR CURB SPAN 1 & 2 EAST SIDE ~ 1[21-Ju-2007:00 |21-Jul-20 17:00 8 1 E : L_._ PLACE REBAR FORCURBSPAN 1 &2EASTSIDE
4000 | DISCONNECT UTILITIESAT PIER 3 ' 1] 22-Jul-20 07:00 | 22-Jul-20 17:00 7] I § I R o ) S S— DISCONNECT UTILITIES AT PIER 3 5
| 15160 | POUR CURB SPAN 1 & 2 EAST SIDE  1]22-Jul2007:00 | 22-Jul-20 17:00 8 L—— pour CURB SPAN 1 & 2 EAST SIDE i
| 15180 | FORM CURB SPAN 3 EAST SIDE 2|22-Jul-20 07:00 | 23-Jul-20 17:00 9 ; 5 ; e FORM CURB SPAN 3 EAST SIDE 7 E
| 3040 | PLACE WORKACCESS AT PIER 3 3| 22-Jul2007:00 |27-Juk2017:00 | 13 I PLAGE WORKACCESS ATPIER3 | | 5
| 4010 | INSTALL JACKS FOR LIFTING STEEL TRUSS 1/ 23-Juk-20 07:00 | 23-Jul-20 17:00 48 : : L — i INSTALL JACKS FOR LIFTING _sT_u_E_E_l___T_R_ngs_ _________ -
5000 | PLACE JACKSAT TIMBER PILE REPAIR 1|23-Juk20 07:00 |23-Jul-20 17:00 7] (N ¥ I - : PLACE JACKSATTINIBER PILE REPAIR !
15170 | STRIP CURB SPAN 1 & 2 EAST SIDE 1] 23-Jul-20 07:00 | 23-Jul-20 17:00 8 : I_ STRIP CURB SPAN 1 & 2 EAST SIDE ‘ ;
| 16000 | SURVEY FOR DAMAGED CONCRETE 1|23-Jul-20 07:00 | 23-Jul-20 1'7-50"" 52 ! } —_ , : SURVEY FOR DAMAGED CONCRETE i
19000 | INSTALL CFRPAT BENT 8 2| 23-Jul-20 07:00 | 27-Jul-20 17:00 53 L ‘ iINSTALL CFRPAT BENTS |
| 5010 | JACKTIMBERPILES 2|27-Jul-20 07:00 | 28-Jul-20 17:00 26 ' : 5 I JACK TlMBER PLES | i L
17000 | REPAIR DAMAGED CONCRETE AT PIER 1 2| 27-Jul-20 07:00 | 28-Jul-20 17:00 s2| | o P S S—— N 'REPAIR DAMAGED CONCRETE AT PIER 1 !
17010 | REPAIR DAMAGED CONCRETE AT PIER 2 2|27-Jul-20 07:00 | 28-Jul-20 17:00 52 0 ; : 'REPAIR DAMAGED CONCRETE AT PIER 2
| 24120 | FORM BRIDGE RAIL ON SPAN 1 & 2 EAST SIDE | 2|27-Jul-20 07:00 | 28-Jul-20 17:00 8 ; 5 3 l—— FORM BRIDGE RAIL ON SPAN 18 2 EAST SIDE '
12130 | PLACE REBAR FOR CURB SPAN 3 EAST SIDE | 2 | 27-Jul-20 07:00 |28-Jul-20 17:00 | 9 3 ﬂ_ PLACE REBAR FOR CURB SPAN 3 EAST SIDE ;
4040 | PLACE TEMP SUPPORT FOR SPAN 5 | 3 28-Jul-20 07:00 | 30-Jul-20 17:00 13 ! 3 : E"?f,,'?LAQE,I'?MES,U?,‘?Q’?TFQR.SF’A.’.‘!_5______________,5________________.__..
| 10030 | REMOVE RAIL SPAN 3 WEST SIDE [ 2|28-Jul-20 07:00 | 29-Jul-20 17:00 =1 A | I T I REMOVE RAIL SPAN 3 WEST SIDE j i :
| 10080 | REMOVE SIDEWALKAND RAIL SPAN 1 82 WEST SIDE | 2|28-Jul-2007:00 | 29-Jul-20 17:00 9 i REMOVE SIDEWALKAND RAIL SPAN 1 & 2 WEST SIDE |
| 20000 |INSTALL NEAR SURFACE CFRPATPIER3 | 3[28-Ju-2007:00 |30-Jul-20 17:00 27 ; ; 3 u} INSTALL NEAR SURFACE CFRPAT PIER 3
| 12060 | PLACE REBAR FOR RAIL SPAN 1 & 2 EAST |  1{29-Jul2007:00 |29-Jul-20 17:00 8 5 : L_- PLACE REBAR FOR RAIL SPAN 1 & 2 EAST | 5 3
| 15190 |POURCURBSPANSEASTSIDE |  1/29-Jub2007:00 | 25-Jul-20 17:00 ] 51 OO IS S L—— POURCURBSPANIEASTSIDE | | L -
| 21010 |REPAIR TIMBER PILEATBENT7 ] 2[29-Jul-20 07:00 | 30-Jul-20 17:00 26 3 ; ik REPAJR TIMBER PILEATBENT 7 !
E—E Actual Work & @ Mikestone Data Date 04-May-20 North Santiam River Mill Clty Bridge
[C—1 Remaining Work Prm— Summary 14-Jul-20 Legacy Contracting Inc

[ Critical Remaining Work = Float Bar
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Original Schedule




14-Jul-20 10:35

Activity ID Activity Name Original | Start Finish Total|  April 2020 I— May 2020 [ June 2020 July 2020 | August 2020 | 5 | October 2020 [November 2020| December 2020| January 2021 IUZ"
Duarstion F"’at9|05[12[19[26[03[10[17[24[31 o7 [14 21 |28|05|12[19]26|02|09|16|23[30|05[13[20[27[04[11 [18[25 01|08|15|22[29]oa|13|20|27|03|10[17[24[31[
10040 | REMOVE SIDEWALK SPAN 3 WEST SIDE 2|30-Jul-20 07:00 | 03-Aug-20 17:00 9 ; : : REMOVE SIDEWALK SPAN 3 WEST SIDE ; :
11000 | SALVAGE SECTION OR RAILING 1[30-Jul-20 07:00 | 30-Jul-20 17:00 29 j ; , L SALVAGE SECTION OR RAILING | F
15200 | STRIP CURB SPAN 3 EAST SIDE 1/ 30-Jul-20 07:00 |30-Jul-20 17:00 : L— STRIF‘-‘ CURB SPAN 3 EAST SIDE , _ :
| 15290 | FORM SOFFIT FOR SIDEWALK SPAN 1 &2 2| 30-Jul-20 07:00 | 03-Aug-20 17:00 E : ' L FORM SOFFIT FOR SIDEWALKSPAN1 &2 s i .
| 24130 |POUR BRIDGE RAIL ON SPAN 1 & 2 EAST SIDE 1|30-Juk2007:00 [30-Ju-2017:00 | 8| | i ] e ’pagggg.m‘;g RAIL ON: SPAN 1 & 2 EAST SIDE : ;
| 4050 | LIFT SPAN 5 FOR STEEL CHANNEL REPAR 2| 03-Aug-20 07:00| 04-Aug-20 17:00 13 : ‘ { e LIFT SPAN 5 FOR STEEL CHANNELREPAR | 5
5020 REMOVE JACKS AT TIMBER PILE REPAIR 1| 03-Aug-20 07:00 | 03-Aug-20 17:00 26 : : ! ' REMOVE JACKS AT TIMBER PILE REPAIR E
{ 14000 | REPAIR CRACKAT PIER 3 | 1|03-Aug-20 07:00| 03-Aug-20 17:00 | 22 5 l = REPAIR GRACKAT PIER 3
| 24140 | STRIP BRIDGE RAIL ON SPAN 1 &2 EAST SIDE | 1]03-Aug-2007:00| 03-Aug-2017:00 | 8 r T | | b STRIP BRIDGE RAIL ONSPAN 1 & 2EASTSIDE .
| 15090 | FORM SIDEWALK SPAN 1 & 2 WEST SIDE ' 2| 04-Aug-20 07:00| 05-Aug-20 17:00 9 g : ; ! e FORM SIDEWALK SPAN 1 & 2 WEST SIDE 3 5 :
| 15280 | FORM SOFFIT FOR SIDEWALK SPAN 3 3] 04- Aug- 20 07:00 | 06-Aug-20 17:00 10 ’ I FORNI SOFFIT FOR SIDEWALK SPAN 3 ! !
21020 | PLACE SHOTCRETE FACING AT BENT 7 PILE REPAIR B E[ 04-Aug-20 07:00 | 05- -Aug- 2017:00 | 26 5 5 i 3 i PLACE SHOTCRETE FACING AT BENT? PILE REPAIR
' 24000 | FORM BRIDGE RAIL ON SPAN 3 EAST SIDE B 3| 04-Aug-20 07:00 06-Aug-20 17:00 | 8 ; 3 j T— FORNI BRIDGE RAIL ON SPAN 3 EAST SIDE ‘ :
| 10140 | REMOVEANGLE BRACKETS SPAN 3 2| 04-Aug-20 07:00 | 05-Aug-20 17:00 | 9l 1 [ . ) é__[!T__I?_E_M_C_)MI%{{NQI__!E_I_B_RAQKETS‘SE’ANQHH””777”7W‘””””””””L”””W””””L”
| 10110 | REMOVE TIMBER CAP PIER 3 1| 05-Aug-20 07:00 | 05-Aug- 20 17:00 13 ] 1 : ) I REMOVE TIMBER CAP PIER3 | . ‘; 5
| 12070 | PLACE REBAR FOR SIDEWALK SPAN 1 & 2 WEST 2| 06-Aug-20 07:00 | 10-Aug-20 17:00 9 . El——— PLACE REBAR FOR SIDEWALK SPAN 1 & 2 WEST! ;‘
| 15240 | FORM CANTILEVER BEAM PIER 3 3| 06-Aug-20 07:00| 11-Aug-20 17:00 | 13 ; ‘ i IIL— FORM CANTILEVER BEAM PIER 3 :
| 18010  |INSTALL NEW STEE CHANNELS ON SPAN 3 | 2| 06-Aug-20 07:00 | 10-Aug-20 17:00 9 : | Dl INSTALL NEW STEE CHANNELS ON SPAN 3 5 ; 5
| 12080  |PLACE REBAR FOR RAILING SPAN 3 EAST | 2[10-Aug-20 07:00 | 11-Aug-20 17:00 8| | S & B PIACEREBARFORRAILNGSPAN3EAST | '
| 15060 FORM SIDEWALK SPAN 3 WEST SIDE 2| 11-Aug-20 07:00 | 12-Aug-20 17:00 [ 9 : : ' : I FORM SIDEWALK SPAN 3 WEST 'SIDE | | :
| 16100 | POUR SIDEWALK SPAN 1 & 2 WEST SIDE 1| 11-Aug-20 07:00 | 11-Aug-20 17:00 | 9 : . l——— POUR SIDEWALK SPAN 1 & 2 WEST SIDE :
[ 15110 | STRIP SIDEWALK SPAN 1 & 2 WEST SIDE | 1| 12-Aug-20 07:00| 12-Aug-20 17:00 9 ; 5 - b—— 5TRIP SIDEWALK SPAN 1 & 2 WEST SIDE }
| 18020 | INSTALL CANTILEVER CHANNEL AT PIER 3 | 2| 12-Aug-20 07:00 | 13-Aug-20 17:00 13 : : "l INSTALL GANTILEVER CHANNEL AT PIER 3 3
| 24010 | POUR BRIDGE RAIL ON SPAN 3 EAST SIDE 1 12-Aug-20 07:00 | 12-Aug-20 17:00 8 SR ] . b—— POURBRIDGE RAIL ON SPAN 3 EAST SIDE S |
12040 | PLACE REBAR FOR SIDEWALK SPAN 3 WEST 2| 13-Aug-20 07:00 | 17-Aug-20 17:00 of 1 3 . Bl—— PLACE REBAR FOR SIDEWALK SPAN 3 WEST! 3 3
! 15330 | STRIP SOFFIT FOR SIDEWALK SPAN 1&2 1]13-Aug-20 07:00| 13-Aug-20 17:00 | 21 : 3 l STRIP SOFFIT FOR SIDEWALK SPAN 1 &2 g
| 24020 | STRIP BRIDGE RAIL ON SPAN 3 EAST SID_E | 1]13-Aug-2007:00|13-Aug-2017:00 | 8 ! } e 5TRIP BRIDGE RAIL ON SPAN 3 EAST SIDE | : :
15250 | POUR CANTILEVER BEAM PIER 3 ' 1[17-Aug-20 07:00 | 17-Aug-20 17:00 13 ; l——— POUR CANTILEVER BEAM PIER 3 i
| 24150 | FORM BRIDGE RAIL ON SPAN 1 & 2 WEST SIDE 2| 17-Aug-20 07:00 | 18-Aug-20 17:00 8 ; E i L Form BRIDGE RAIL ON SPAN!1 &2 WESTSIDE - -
| 15070 | POUR SIDEWALK SPAN 3 WEST SIDE ' 1] 18-Aug-20 07:00 | 18-Aug-20 17:00 9| ¥ ] P g i— F'wbl]i{s'[bi;"mfALi{ SPAN 3 WEST SIDE : / 5
| 16260 |STRIP CANTILEVER BEAM PIER3 | 1]18-Aug-20 07:00| 18-Aug-20 17:00 | 13 I_.... STRIP CANTILEVER BEAM PIER 3 i
4060 REMOVE TEMP SUPPORT FOR SPAN 5 2| 19-Aug-20 07:00| 20-Aug-20 17:00 13 ; ; | I REMOVE TEMP SUPPGRT FOR SPAN §
| 12050 | PLACE REBAR FOR RAIL SPAN 3 WEST 2| 19-Aug-20 07:00 | 20- Aug- -20 17:00 9 ! [ PLACE REBAR FOR RAIL SPAN 3 WEST ! 5
12080 | PLACE REBAR FOR RAIL SPAN 182 WEST | 1] 19-Aug-20 07:00| 19-Aug-20 17:00 8 : ! : - PLACE REBAR FORRAILSPAN 18&2WEST | L e P
J 15080 | STRIP SIDEWALK SPAN 3 WEST SIDE ~ 2[19-Aug-20 07:00| 20-Aug-20 17:00 | 1 e e r A STRIP SIDEWALK SPAN 3 WEST BIDE ;
| 24160 | POUR BRIDGE RAIL ON SPAN 1 & 2 WEST SIDE 1] 20-Aug-20 07:00 | 20-Aug-20 17:00 8 l—- POUR BRIDGE RAIL ON SPAN 1 & 2 WEST SIDE :
| 4020 LIFT STEEL TRUSS 1] 24-Aug-20 07:00| 24-Aug-20 17:00 32 ; ; ; 3 - ‘ LIFT STEELTRUSS |
| 15320 | STRIP SOFFIT FOR SIDEWALKSPAN 3 ' 2| 24-Aug-20 07:00 | 25-Aug-20 17:00 36 ; i | i 'STRIP SOFFIT FOR SIDEWALK SPAN 3 ;'
| 3050  |REMOVE WORKACCESS AT PIER 3 2| 24-Aug-20 07:00 | 25-Aug-20 17:00 15 3 I L ;- ﬂ_._ REMOVE WORKACCESSAT PIER3 s -
3080 PLACE WORK ACCESS AT BENT 9 2| 24-Aug-20 07:00 | 25-Aug-20 17:00 E) I b PLAGE WORKACCESS AT BENT 9 ' }
{' 24170 | STRIP BRIDGE RAIL ON SPAN 1 & 2 WEST SIDE 1| 24-Aug-20 07:00 | 24-Aug-20 17:00 8 ﬂ_ STRIP BRIDGE RAIL ON SRAN 1 & 2 WEST:SIDE
| 10120 | REMOVE BEARINGS PIER 3 2| 25-Aug-20 07:00 | 26-Aug-20 17:00 | 32 : : : 5 ! f REMOVE BEARINGS PIER 3
| 24030 | FORM BRIDGE RAIL ON SPAN 3 WEST SIDE 3| 25-Aug-20 07:00| 27-Aug-20 17:00 | 8 El_ FORM:BRIDGE RAIL ON SPAN 3 WEST smE :
| 19010 | INSTALL CFRPAT BENT 9 2| 26-Aug-20 07:00| 27-Aug-20 17:00 | 13 ' E e INSTALL CFRPAT BENT 9
EE— Actual Work @ @ Milestone Data Date 04-May-20 North Santiam River Mill Clty Bridge
C—1 Remaining Work PV Summary 14-Jul-20 Legacy Contracting Inc
Critical Remaining Work Float Bar
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Original Schedule




14-Jul-20 10:35

Activity ID Activity Name Original| Start Finish Total|  April 2020 I May 2020 I June 2020 July 2020 August 2020 S | October 2020 |November 2020 [December 2020| January 2021 |02‘I
Diraten FloatloTos [12] 1926 [o3[ 1017 [24]31]o7 [14 212805 [12]19] 260209 [16 [23 [30] 06 [13]20 27 [04 [ 11 [18]25 o1 |08 15[22[20]08 13 |20 [27103|10|17|24|31 |
[ 22000 [INSTALL BEARINGSAT PIER 3 1] 27-Aug-20 07:00 | 27-Aug-20 17:00 32 ‘ : : : ' INSTALL BEARINGSAT PIER 3 |
4030 REMOVE JACKS AT STEEL TRUSS 131 Aug 20 07:00 | 31-Aug-20 17:00 32 ;‘ 3 | REMOVE JACKSAT STEEL TRUSS
24040 | POUR BRIDGE RAIL ON SPAN 3 WEST SIDE 2| 31-Aug-20 07:00| 01-Sep-20 17:00 | 8 ﬂ._ POUR BRIDGE RAIL ON SPAN 3 WEST. SIDE ; ,
| 24050 | STRIP BRIDGE RAIL ON SPAN 3 WEST SIDE 2| 02-Sep-20 07:00 03-Sep-20 17:00 8 : , 5 : \l——— STRIP BRIDGE RAIL ON SPAN 3 WEST SIDE
| 10090 | REMOVE RAILAND CURB SPAN 6 &6 EAST SIDE 2[08-Sep-20 07:00| 09-Sep-20 17:00 | 8 .l REMOVE RAILAND CURB SPAN 5 & 6 EAST SJQI§ 7777777777777777777 -
| 15210 | FORM CURB SPAN 5 & 6 EAST SIDE ) 1|ioéep'§d'07-60 10-Sep-20 17:00 | I A ) .| l—— FORMCURB SPAN 5 &6 EAST SIDE
| 12150 | PLACE REBAR FOR CURB SPAN 5 & 6 EAST SIDE 1| 14-Sep-20 07:00| 14-Sep-20 17:00 8 ; : j 5 : —— ! PLACE REBAR FOR CURB SPAN 5 & 6 EAST s|DE
| 15220 | POUR CURB SPAN 5 & 6 EAST SIDE 1| 15-Sep-20 07:00| 15-Sep-20 17:00 8 ; H_ POUR CURB SPAN 5 &6 EAST SIDE : :
| 15230 | STRIP CURB SPAN 5 &6 EAST SIDE 1] 16-Sep-20 07:00 | 16-Sep-20 17:00 51 { 3 3 ; L : ; STRIP CURB SPAN 5 & 6 E
| 24180 | FORM BRIDGE RAIL ON SPAN 5 & 6 EAST SIDE 2| 16-Sep-20 07:00| 17-Sep-20 17:00 8 { I L L 0 | S— ,,F,QBM,BR,'P@E RAIL ON 7SVI?AVN757 &6 EAST _S_I_IZ_)[E_________ N
| 10100 | REMOVE SIDEWALKAND CURB SPAN 5 & 6 WEST SIDE 2| 17-Sep-20 07:00| 21-Sep-20 17:00 51 O ; REMOVE SIDEWALKAN
| 12000 | PLACE REBAR FOR RAIL SPAN 5 & 6 EAST 1] 21-Sep-20 07:00 | 21-Sep-20 17:00 8 ! j | j I— PLACE REBAR FOR RAIL SF‘AN 5 & 6 EAST 5
’ 15300 | FORM SOFFIT FOR SIDEWALK SPAN 5 & 6 2i 22-Sep-20 07:00 | 23-Sep-20 17:00 ] 51 : j I _ . FORM SOFFIT FOR sl
| 24190 | POUR BRIDGE RAIL ON SPAN 5 &6 EAST SIDE 1| 22-Sep-20 07:00| 22-Sep-20 17:00 | 8 l—.— POUR BRIDGE RAIL ON SPAN 5 & 6 EAST SIDE
| 10000 | REMOVE CURB SPAN 4 EAST SIDE 3|23 Sep~209700 28- Sep- 201700_ 0 I L I !”R’EMQ}/’EV(V‘,QR‘B.S‘PAN‘Q‘E_A_S{_rS![?_E. _____________
| 24200 | STRIP BRIDGE RAIL ON SPAN 5 & 6 EAST SIDE 1|23-Sep-20 07:00| 23-Sep-20 17:00 | 8 L—— STRIP BRIDGE RAIL ON SPAN 5 & 6 EAST SIDE
[ 156120 | FORM SIDEWALK § SPAN 5 & 6 WEST SIDE | 2 [ '24'Sep 20 07:00 | 28-Sep-20 17:00 | 51 5 3 1 3 O 5 ; J 'FORM SIDEWALK sl
| 12100 | PLACE REBAR FOR SIDEWALK SPAN 5 & 6 WEST 2| 29-Sep-20 07:00| 30-Sep-20 17:00 | 51 i | PLACE REBAR FOF
| 15000 | FORM CURB SPAN 4 EAST SIDE 2| 29-Sep-20 07:00 | 30-Sep-20 17:00 0 |l FORM CURB SPAN 4 EAST SIDE
| 12000 | PLACE REBAR FOR CURB SPAN 4 EAST SIDE 2|01-Oct-20 07:00 | 05-Oct-20 17:00 0 ! P o T B pLace B'?,E?’,\R FOR CURB sm_m_ 4 EAST _S_.l_[_)l_E ____________________
15130 | POUR SIDEWALK SPAN 5 & 6 WEST SIDE 1| 01-Oct-20 07:00 | 01-Oct-20 17:00 s(] i | : . POUR SIDEWALK
‘ 15140 | STRIP SIDEWALK SPAN 5 & 6 WEST SIDE 1| 05-Oct-20 07:00 | 05-Oct-20 17:00 52 ; ; ' ' 5 ~— STRIP SIDEWAL
24210 | FORM BRIDGE RAIL ON SPAN 5 & 6 WEST SIDE 2| 05-Oct-20 07:00 | 06-Oct-20 17:00 51 -— FORM BRIDGE |
15010 | POUR CURB SPAN 4 EAST SIDE 1| 06-Oct-20 07:00 | 06-Oct-20 17:00 0 3 ;‘ i | . | POUR CURB SPAN 4 EAST SIDE
15340 | STRIP SOFFIT FOR SIDEWALK SPAN 5 & 6 2| 06-Oct-20 07:00 | 07-Oct-20 17:00° 52 3 T R 1] S E——— STRIP SOFFIT
12110 | PLACE REBAR FOR RAIL SPAN 5 & 6 WEST 1]07-Oct-20 07:00 | 07-Oct-20 17:00 51 ; 3 3 ! 5 : = PLACE REBAR
l 15020 | STRIP CUBR SPAN 4 EAST SIDE 1/ 07-Oct-20 07:00 | 07-Oct-20 17:00 | ; : ] : ' b1 sTRIP CUBR SPAN 4 EAST SIDE ;
| 24060 | FORM BRIDGE RAIL ON SPAN 4 EAST SIDE 6/ 08-Oct-20 07:00 | 19-Oct-2017:00 | ;. FORNI BRIDGE RAIL ON SPAN 4 EAST SIDE !
| 24220 | POUR BRIDGE RAIL ON SPAN 5 & 6 WEST SIDE - 1]08-0ct-20 07:00 | 08-Oct-20 17:00 51 3 : ‘ POUR BRIDGE
23000 | PLACE POURED JOINT SEAL 2| 12-0ct-20 07:00 | 13-Oct-20 17:00 | 49 ; ; ; o P o : — PLACE POURE
r 24230 | STRIP BRIDGE RAIL ON SPAN 5 & 6 WEST SIDE 1/12-0ct-20 07:00 | 12-0ct-2017:00 | 51 : STRIP BRID(
| 12120 | PLACE REBAR FOR RAIL SPAN 4 EAST SIDE © 3|20-0ct-20 07:00 | 22-Oct-20 17:00 | 0 ; , 1 5 E a PLACE REBAR FOR RAIL SPAN 4 EAST SIDE
3070 | REMOVE WORKACCESS AT BENT 8 3|21-0ct-20 07:00 | 26-0ct-20 17:00 | 43 ! = ' REMOVE W(
| 24070 | POUR BRIDGE RAIL ON SPAN 4 EAST SIDE ) 2| 26-Oct-20 07:00 | 27-Oct-20 17:00 | 0 ! ! : : : o POUR BRIDGE RA]L ON SPAN 4 EAST SIDE
3090 | REMOVE WORKACCESS AT BENT9 3| 27-0ct-20 07:00 | 29-0ct-2017:00 | 39 ! 3 ; . | S —— = REMOVE WOR
‘ 24080 | STRIP BRIDGE RAIL ON SPAN 4 EAST SIDE 3[28-0ct2007:00 [02Nov-2017:00 | o 1| i S o B STRIP BRIDGE RAIL ON SPAN 4 EAST SDE |
| 10050 | REMOVE RAIL SPAN 4 WEST SIDE 3| 29-0ct-20 07:00 | 03-Nov-20 17:00 0 3 ' 5 ;‘ ES REMOVE RAJL SPAN 4 WEST!SIDE j
| 10060 | REMOVE SIDEWALK SPAN 4 WEST SIDE 3| 04-Nov-20 07:00 | 09-Nov-20 17:00 | 0 | : ! | B REMOVE SIDEWALK SPAN 4 WEST SIDE |
| 10010 |REMOVE CURB SPAN 4 WEST SIDE 3| 10-Nov-20 07:00| 12-Nov-20 17:00 | 0 B REMOVE CURB SPAN 4 WEST SIDE |
| 10130 |REMOVEANGLE BRACKETS SPAN 4 2| 10-Nov-20 07:00| 11-Nov-20 17:00 | s| 0y I R u—‘_'REMQ\‘IEANQL’E’733/}9[(?1?3@35[\{f% 77777
| 18000 | INSTALL NEW STEEL CHANNELS ON SPAN 4 2/ 10-Nov-20 07:00 11-Nov-20 17:00 5 : 3 : . D INSTALL NEW STEEL CHANNELS ON: SP4
| 15270 | FORM SOFFIT FOR SIDEWALK SPAN 4 4 16-Nov-20 07:00 | 19-Nov-20 17:00 0 ; 5 B FORM SOFFIT FOR SIDEWALK SPAN 4
| 15030 | FORM SIDEWALK SPAN 4 WEST SIDE 3| 23-Nov-20 07:00 | 25-Nov-20 17:00 0 ‘ j ; B FORM SIDEWALK SPAN 4 WEST SIDE
E—El Actual Work PN & Milestone Data Date 04-May-20 North Santiam River Mill Clty Bridge
1 Remaining Work P Summary 14-Jul-20 Legacy Contracting Inc
[ Critical Remaining Work Float Bar
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14-Jul-20 10:35

Activity ID Activity Name

Original | Start
Duration

Finish

Total

April 2020

l

May 2020 | June 2020 | July 2020

[ August2020 | S | October 2020

November 2020 [ December 2020| January 2021 [U21

fieally |05 [1219]26 (03| 1017[24 |31]07 [14[21 |28]05 [12]19]| 26]02 |09 [16]23[30]06 [13]20 [27 [04]11]18 [25

01[08]15[22]29 [06]13]20 [27 [oa]10|17|24|31 [

12010 | PLACE REBAR FOR SIDEWALK AND CURB SPAN 4 WES
15040 | POUR SIDEWALK SPAN 4 WEST SIDE

12020 | PLACE REBAR FOR RAILING SPAN 4 WEST
15050 | STRIP SIDEWALK SPAN 4 WEST SIDE

24090 |FORM BRIDGE RAIL ON SPAN 4 WEST SIDE

24100 | POUR BRIDGE RAIL ON SPAN 4 WEST SIDE
15310 | STRIP SOFFIT FOR SIDEWALK SPAN 4
24110 -STRIP BRIDGE RAIL ON SPAN 4 WEST SIDE

N

30-Nov-20 07:00
02-Dec-20 07:00|
07-Dec-20 07:00
07-Dec-20 07:00
09-Dec-20 07: OOJ
21-Dec-20 07:00
23-Dec-20 07:00
23-Dec-20 07:00

W oRNONNN

01-Dec-20 17:00
03-Dec-20 17:00
08-Dec-2017:00

08-Dec-20 17:00
17-Dec-20 17:00

22- Dec-20 17:00
29-Dec-20 17:00
28-Dec-20 17:00

o

o oo o oo o

PLACE REBAR FOR SIDEWALKAN
il pouRr SIDEWALK SPAN 4 WEST ¢
{0 PLACE REBAR FOR RAILING S

\ M STRIP SIDEWALK SPAN
B QRN BRIDGE RAIL ON S
0 POUR BRIDGE RAIL ON

l- | STRIP SOFFIT FOR

ffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

=30 Actual Work
[/ Remaining Work
’ Critical Remaining Work

¢ € Milestone
pm—y Summary
Float Bar

Data Date 04-May-20
14-Jul-20
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