
Final Completion           11/18/16                                           

Projected Completion 10/18/16

Schedule

to
MON TUE WED THU FRI SAT SUN MON TUE WED THU FRI SAT SUN MON TUE WED THU FRI

10/10 10/11 10/12 10/13 10/14 10/15 10/16 10/17 10/18 10/19 10/20 10/21 10/22 10/23 10/24 10/25 10/26 10/27 10/28

SAFETY / MEETINGS

WEEKLY 

SAFETY 

MEETING

Onsite 

Project 

Meeting   

WEEKLY 

SAFETY 

MEETING

Onsite 

Project 

Meeting   

WEEKLY 

SAFETY 

MEETING

Onsite 

Project 

Meeting

Progress Meetings: AS NEEDED                                                                     

WEEKLY SAFETY SUBJECT:  Locates

Survey -  Udell. Road & Prkng  

Misc Finish Work

HMAC Overlay

Paving Cleanup

HMAC Pave Whitcomb CG

Guardrail Adjustments / Finish

Shoulder Rock  Jeremy + 3

Mainline Road Striping As weather allows

Parking Lot Stripe & Wheel Stops As weather allows

Signs

Hyrdroseed

Clean-Up DeMob 10/17 - 10/21

 

        MATERIAL DELIVERIES

PHONE:  (541) 726-7380                                                             

FAX: (541) 726-7943
 

Jeremy + 2

Jeremy + 3

cc:  (SUBS): 

cc:  (SUPPLIERS): 

 

REMARKS

Staking as needed Staking as needed 

WORK ACTIVITY

Jeremy + 3

Road & Driveway / Eugene Sand

Road & Driveway / 

Eugene Sand

Road & Driveway / 

Eugene Sand

Road & Driveway / Eugene Sand

Road & Driveway / 

Eugene Sand

Notice to Proceed       02/25/16                                                     

Milestones

WEEKLY SCHEDULE FOR WEEK

Quartzville Drive Roadway Improvements
Linn County, OR

10/28/16

13
Project No. 1609

10/10/16

Staking as needed 

Colubia River Contractors

Jeremy + 3

Specialized Pavement 

Marking

Specialized Pavement 

Marking

Baker Rock Resources

Anderson's Erosion 

Control


