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ACTIVITY

Phase 3:

Wall Walk Placement

form/prep

Handrail Install

Phase 4:

AC Driveway Connections/Tapers

AC Grind/Overlay

Striping/Wheel Stop Install

cleanup

Ramp Placements

Seeding

5901 - 2020-071 - Old Salem Rd Sidewalk Connectivity (Albany) Project

3 Week Look Ahead Schedule

7/27/20 thru 8/16/20

Week 1 Week 2 Week 3

Valley Gutter Placement

Driveway Placements


