
ID Task Name Duration Start Finish

1 Linn County 2016 Overlay 8 days Thu 10/20/16 Fri 10/28/16
2

3 Kowitz Road 1 day Thu 10/20/16 Thu 10/20/16
4

5 Prep & Pave Driveways 1 day Thu 10/20/16 Thu 10/20/16
6

7 Baptist Church Drive 2 days Fri 10/21/16 Sat 10/22/16
8

9 Paving 1 day Fri 10/21/16 Fri 10/21/16
10 Prep & Pave Driveways 1 day Sat 10/22/16 Sat 10/22/16
11

12 Rowland 4 days Fri 10/21/16 Tue 10/25/16
13

14 Paving 2 days Fri 10/21/16 Sat 10/22/16
15 Prep & Pave Driveways 1 day Tue 10/25/16 Tue 10/25/16
16

17 Bond Butte 4 days Sat 10/22/16 Wed 10/26/16
18

19 Paving 1 day Sat 10/22/16 Sat 10/22/16
20 Prep & Pave Driveways 1 day Wed 10/26/16 Wed 10/26/16
21

22 Bond Road 3 days Sat 10/22/16 Tue 10/25/16
23

24 Paving 1 day Sat 10/22/16 Sat 10/22/16
25 Prep & Pave Driveways 1 day Tue 10/25/16 Tue 10/25/16
26

27 KGAL 8 days Thu 10/20/16 Fri 10/28/16
28

29 Paving 2 days Mon 10/24/16 Tue 10/25/16
30 Prep & Pave Driveways 1 day Wed 10/26/16 Wed 10/26/16
31 Shoulder Rock all Roads 8 days Thu 10/20/16 Fri 10/28/16
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